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FEASIBILITY STUDY — BA-407 and BA-408 
ENGINEERING DEPARTMENT 

CITY OF EDINA 

COUNTRYSIDE F NEIGHBORHOOD ROADWAY IMPROVEMENTS 
NOVEMBER 13, 2013 

SUMMARY: 

LOCATION: 

The Countryside F Neighborhood includes Hawkes Drive, Hawkes Terrace 
and Warden Avenue which were combined into one feasibility study to create 
economies of scale for the bidding process due to their small individual size 
and geographical proximity to one another. Each improvement number will 
have an estimated assessment associated with it. The Council should 
consider each improvement separately. 

The Countryside F Neighborhood project involves localized rehabilitation of 
the sanitary sewer, upgrades to the storm sewer system, and upgrades to fire 
hydrants, concrete curb and gutter spot repair, and reconstruction of 
bituminous pavement. 

The estimated total project cost is $763,638. Funding for the entire project will 
be from a combination of special assessment and utility funds. The 
estimated roadway construction cost is $323,638 and will be 100 percent 
funded by special assessments at a rate of $11,000 for Hawkes Addition and 
$10,000 for Warden Avenue per REU, respectively. Utility improvements and 
repairs amount to $440,000 and will be funded through the respective utility 
fund. 

The project can be completed during the 2014 construction season. Staff 
believes the project is necessary, cost effective and feasible to improve the 
infrastructure as initiated by the vision of Edina's Vision 20/20 — "Livable 
Environment" and "A Sound Public Infrastructure". 

The project includes Hawkes Drive, Hawkes Terrace, and Warden Avenue. 
The drawing below is a detailed project location map of the Countryside F 
Neighborhood Roadway Improvement Project (Figure 1). 
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Figure 1. Project Area Map 

INITIATION & ISSUES: The Countryside F Neighborhood project was initiated by the Engineering 
Department as part of the City's street reconstruction program and as 
identified in the Capital Improvement Program. This project addresses 
updating aging infrastructure issues associated with the pavement condition, 
storm water, sanitary sewer and watermain systems. 

All Engineering projects are reviewed for compatibility with the City of Edina 
2008 Comprehensive Plan Update, Comprehensive Bicycle Transportation 
Plan, the Comprehensive Water Resource Management Plan, the Living 
Streets Policy, and draft sustainable project evaluation. 

City of Edina 2008 Comprehensive Plan Update  

Sidewalk Facilities  
Chapter 7 of the plan addresses locations of proposed sidewalks facilities 
and funding options within the City. As shown in Figure 7.10 of Appendix E 
there are no proposed sidewalk facilities indicated within the project limits. 
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Bicycle Facilities  
Chapter 7 of the plan addresses locations of proposed bicycle facilities within 
the City as part of the Comprehensive Bicycle Transportation Plan. As 
shown in Figure 7.11 of Appendix E there are no proposed bicycle facilities 
indicated within the project limits.. 

City of Edina Comprehensive Water Resource Management Plan  
The Countryside F Neighborhood project is located within the Nine Mile 
Creek Watershed district. The Comprehensive Water Resource 
Management Plan indicates a potential storm water issue on Hawkes Drive 
during large storm events. Further evaluation will be done by staff regarding 
drainage issues resulting from the questionnaires. 

Living Streets Policy and Sustainabilitv Evaluation 

The vision statement of the Living Streets Policy, attached in Appendix H., 
expresses the need to look at projects differently in the future: 

Living Streets balance the needs of motorists, pedestrians, bicyclists, and 
transit riders in ways that promote safety and convenience, enhance 
community identity, create economic vitality, improve environmental 
sustainability, and provide meaningful opportunities for active living and better 
health. 

Although the Living Streets Plan has not been developed, staff has included 
elements that pertain to residential neighborhoods in the rehabilitation of the 
infrastructure and replacement of the roadways. 

Staff is also including a simple sustainability analysis for this project. We 
anticipate a more refined analysis after the development of the Living Streets 
Plan that will include review and input from a sustainability team. 

Sustainability in engineering projects means delivering our services in a 
manner that ensures an appropriate balance between the environment, the 
community, and funding. This is essentially the "Triple Bottom Line" of 
sustainability; Equity, Environment, and Economy. We look at sustainability 
as maximizing our resources, creating lasting environments, improving and 
shaping both the present and future of our community so that future 
generations are not burdened by the decisions of today. 

The project was evaluated based on the following key indicators to look for 
strengths, weaknesses, opportunities and risks. 

• Equity: How well does the project provide or maintain core city services 
such as transportation, sanitation, clean water, emergency access, and 
emergency service? How does the project influence the well-being of the 
community? 

• Environment: How does the project influence the natural environment; 
such as surface or ground water health, forest canopy, natural resource 
diversity, wildlife habitat, air quality, noise and others? 
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• Economy: How does the project influence the local economy, what are 
the short term and long term costs? Is the continued service worth the 
price? 

The following is a summary of this evaluation: 

Equity: The project maintains access and mobility to the transportation 
network. Where available this includes transportation options for a variety of 
user groups including, but not limited to, children, seniors, and disabled 
individuals. Updates to the fire hydrants provide public safety staff the ease 
of connection needed during an emergency. 

Environment: The project provides homeowners a piping system to discharge 
ground water into; this will eliminate standing water and/or algae buildup 
along the street curb lines. Construction operations are required to use the 
smallest footprint necessary to complete the work thus protecting the existing 
natural environment. The project also analyzes the sanitary sewer to ensure 
that inflow and infiltration of clear water is kept out of the sewer system, 
which minimizes regional wastewater treatment. 

Economy: The project is designed to reduce construction costs now and into 
the future. The proposed roadway section can easily be maintained in the 
long term with the use of mill and overlays and/or seal coating operations. 
These maintenance operations will extend the life of the pavement. The 
project will also use less intense construction methods, such as trenchless 
technology; i.e., lining the pipes versus removing and replacing them. 

This is a simplified analysis of the projects sustainability. In the future we 
anticipate correlating this analysis to an in-depth scoring system displaying 
the City's sustainability to the community. 

Staff Issues 

The following is a list of issues, some generated by resident comments, 
addressed in this report: 

• Storm water drainage 
• Poor condition of existing pavement 
• Existing landscaping, retaining walls, and driveways. 
• Sanitary sewer and watermain existing conditions 
• Existing mature trees 
• Existing lighting 

Resident Input 

As part of the Engineering Departments practice of notifying residents 24 - 36 
months prior to a potential reconstruction project, the residents were invited 
to an Open House on October 8, 2012. Materials from this meeting can be 
found in Appendix A. 
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As we continue to educate and communicate with our residents we followed 
up with a questionnaire to the property owners on June 3, 2013. The 
questionnaire was completed and returned by 20 of the 31 property owners, a 
return rate of 65%. The full questionnaire and responses can be found in 
Appendix B. 

The two key issues that were addressed in these questionnaires were the 
addition of new sidewalks and installation of decorative lighting. The 
responses to those questions are shown in Table 1. 

COUNTRYSIDE F HAWKES ADDITION IMPROVEMENT PROJECT — 
Results from June 3 2013 Questionnaire Sheet 

Questionnaires 
Sent 

Questionnaires 
Returned 

Prefer New 
Sidewalk 

Change Existing 
Lighting 

Yes No Yes No 
24 16 1 15 9 8 

% of Returned 
Questionnaires 

67% 6%* 94%* 56%* 50%* 

COUNTRYSIDE F WARDEN AVE IMPROVEMENT PROJECT — 
Results from June 3 2013 Questionnaire Sheet 

Questionnaires 
Sent 

Questionnaires 
Returned 

Prefer New 
Sidewalk 

Change Existing 
Lighting 

Yes No Yes No 
7 4 0 4 2 2 

% of Returned 
Questionnaires 

57% 0%* 100%* 50%* 50%* 

* Percentages are based on responses of returned questionnaires and may not equal 100% if 
questions were not answered on questionnaire. 

Table 1. Results from Questionnaire 

A neighborhood informational meeting was then held on July 29, 2013 to 
discuss the improvements planned for this neighborhood. The meeting was 
attended by 10 residents representing 7 properties. Input from this meeting 
has been included in Appendix C. 

EXISTING CONDITIONS: Public Utilities  

Sanitary Sewer 
Historical records indicate there have been only a few sewer backups or 
blockages in the area. The trunk sanitary sewer system has been televised 
and has been evaluated for areas that will need repair. Many of the existing 
trunk sanitary sewer pipes have root issues that will be addressed in the 
improvements. 
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Watermain  
The existing watermain system consists of 6-inch cast iron pipe (CIP). The 
system has experienced relatively few breaks since being installed. The fire 
hydrants are original to the neighborhood and lack the STORZ nozzle fittings 
desired by the Edina Fire Department for quick connection of fire hoses. 

Storm Sewer 
The storm sewer system is located within the legal boundary of Nine Mile 
Creek Watershed. The Comprehensive Water Resource Management Plan 
indicated potential flooding during 100-Year frequency event on Hawkes 
Drive and further evaluation will be done by staff regarding drainage issues 
resulting from the questionnaires. 

Private Utilities  

Providers of privately owned gas, electric, communications and cable 
television utilities are present in the neighborhood. These utilities are either 
overhead or buried underground both within and outside the street ROW. 

Street lighting consists of standard "cobra head" lights mounted on wood 
poles that are located at the ends of Hawkes Drive, Hawkes Terrace, Warden 
Avenue, and at the end of the cul-de-sac on Warden Avenue shown in 
Appendix G. 

Streets 

The majority of the roadways in this neighborhood were originally constructed 
in the early 1960's. The majority of the neighborhood currently has concrete 
curb and gutter and the roadway widths vary from 29 to 31 feet wide. The 
pavement condition varies throughout the neighborhood and is in relatively 
poor condition (Photos 1 & 2). 

The average pavement condition index (PCI) for the City of Edina is 51 and 
the average PCI for Countryside F is 5. Examples of the raveling and 
alligator cracking can be seen in photos 1 & 2. 

The City of Edina contracts with a consultant to evaluate all bituminous 
roadways within the City. The streets were graded based on a number of 
conditions such as sagging, alligator cracking, raveling and potholes. 
Streets are rated on a scale from 0 to 100; with 0 being extremely poor and 
100 representing a brand new road surface. The City evaluates the PCI 
values of streets to determine a proper maintenance program. Streets with a 
PCI less than 45 are evaluated for total reconstruction, PCI's between 45 and 
65 are evaluated for mill and overlays, and PCI's greater than 65 are 
considered for seal coats. 

The pavement throughout these streets appears to be near the end of its 
useful life while the costs to maintain and repair the roadways are steadily 
increasing. Overlaying or seal coating the pavement is no longer feasible. 
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Photo 1. Existing Pavement Condition 

Photo 2. Existin • Pavement Condition 
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Landscaping 

Some properties have vegetation, hardscapes or other landscaped items 
within the City right-of-way. Many of these landscape items are located 
directly behind the curb or around existing fire hydrants. Some of these 
landscape items will need to be removed in order to complete the necessary 
reconstruction work. 

Traffic and Crash Data 

City staff measured traffic volumes and speeds at two locations within or near 
the neighborhood. Average daily traffic volumes ranged from 64 to 95 cars 
per day with 85th  percentile speed ranging from 19.8 to 20.5 mph. The traffic 
and crash data is shown in Appendix F. 

PROPOSED 
IMPROVEMENTS: The Countryside F project involves localized rehabilitation of the sanitary 

sewer, upgrades to the storm sewer system, and upgrades to fire hydrants, 
concrete curb and gutter spot repair, and reconstruction of bituminous 
pavement. 

The proposed improvements acknowledges many of the comments and 
concerns raised by residents throughout the information gathering process 
while still maintaining the desired minimum standards of the engineering and 
public works staff. 

Public Utilities 

Sanitary Sewer 
The trunk sanitary sewer has been televised and based on our evaluation 
portions of the trunk sewer will be repaired using a combination of open cut 
and cured-in-place-pipe (CIPP) methods. 

Watermain  
Watermain upgrades include replacing all the gate valves and upgrading fire 
hydrants to City standard. 

Storm Sewer 
Spot repairs will be made to the concrete curb and gutter that are no longer 
functioning properly. 

The storm sewer network will have modifications to improve existing drainage 
issues at various locations throughout the neighborhood. Some of the 
existing structures will be removed and replaced due to their poor condition. 
As indicated in the Comprehensive Water Resource Management Plan on 
Hawkes Drive, we will install additional storm sewer structures and upsize the 
existing 12-inch pipe that drains to Hawkes Lake to help minimize potential 
flooding. 
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Installation of sump drains will be installed where feasible to allow the 
property owners to connect their sump pump discharges directly into the 
storm sewer system. 

Private Utilities 

The local gas utility company, CenterPoint Energy, has indicated that they 
may upgrade or replace gas mains within the project limits. CenterPoint 
Energy may also coordinate moving gas meters to the exterior of the homes. 
This work is not part of the City's project but will be coordinated to occur prior 
to our construction activities. 

The other privately utility owners have expressed some interest in upgrading 
some of their networks within the project limits. 

Streets 

The project will reconstruct the streets with a bituminous surface while 
maintaining the majority of the existing curb and gutter. The existing 
pavement will be recycled for use in the new roadway. 

The proposed improvements acknowledges many of the comments and 
concerns raised by residents throughout the information gathering process 
while still maintaining the desired minimum standards of the engineering and 
public works staff. 

Residential Roadway Lighting  
The questionnaire asked if residents wanted to reconstruct the street lights in 
the project area. The results from Table 1 show that property owners are 
split on whether or not to reconstruct the street lights. Currently the City does 
not have a standard to determine where and when street lighting should be 
improved. These concerns will be addressed with the Living Streets Plan that 
is under development. 

Unlike other infrastructure improvements, lighting can be installed at a later 
date with minimal disturbance by the use of trenchless technologies. The 
lighting of the neighborhood is sufficient to delineate the intersections 
therefore staff is recommending no revisions to the current street lighting. 

RIGHT-OF-WAY 
& EASEMENTS: The right-of-way for Hawkes Drive, Hawkes Terrace, and most of Warden 

Avenue are all 50 feet wide. The far west end of Warden Ave has a 100 foot 
right-of-way. All proposed improvements stay within the right-of-way and no 
additional easement requirements are anticipated. 

PROJECT COSTS: 	The total estimated project cost is $763,638 (Table 2). The total cost includes 
direct costs for engineering, clerical and construction finance costs from the 
start of the project to the final assessment hearing. Funding for the entire 
project will be from a combination of special assessment and utility funds. 
The estimated roadway construction cost is $323,638 and will be 100 percent 
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funded by special assessments. Any new or replaced concrete curb and 
gutter is included under the storm sewer fund, not under the roadway special 
assessment. Utility improvements and repairs amount to $440,000 and will 
be funded through their respective utility fund. 

Item Amount Total Cost 
Roadway: 

Hawkes Addition $241,978 
Warden Ave $ 81,660 

Roadway Total: 323,638 
Utilities: 

Storm Sewer $220,000 
Watermain $125,000 
Sanitary Sewer $ 95,000 

Utilities Total: 440,000 
Total Project: 763,638 

Table 2. Estimated Project Costs 

ASSESSMENTS: The assessments are based on the City's Special assessment policy. The 
assessments will be levied against the benefiting adjacent properties, see 
attached preliminary assessment role in the Appendix D. 

Based on this policy, the residential equivalent units for Hawkes Addition and 
Warden Avenue are shown below with the estimated assessment per REU 
(Table 3). 

Project REU's Assessment per REU 
Hawkes Addition 22.00 $ 11,000 
Warden Ave 8.20 $ 10,000 

Table 3. Preliminary Assessments 

The methodologies for calculating the REU's for properties other than one 
REU are described below: 

Residential Corner Lots:  

5700 and 5701 Hawkes Drive, 5701 Hawkes Terrace, and 5700 Warden 
Avenue, 0.67 REU = (1 REU) x (2/3 side yard) 

Church Corner Lots: Good Samaritan Methodist Assessment 

3.5 REU's = (66,340 sf / 1000 sf) x (0.8 REU's per 1000 sf) / (5 accesses) x 
(1/3 side yard) 
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Figure 2. Preliminary Assessment Map 
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PROJECT SCHEDULE: 	The following schedule is feasible from an Engineering standpoint: 

Project Open House 2012 October 8, 2012 

Neighborhood Informational Meeting July 29, 2013 

ETC Feasibility Study Review September 19 and  
October 24, 2013 

Receive Feasibility Report November 19, 2013 

Public Hearing December 10, 2013 

Bid Opening March/April 2014 

Award Contract Spring 2014 

Begin Construction Spring 2014 

Complete Construction Fall 2014 

Final Assessment Hearing Fall 2015 

FEASIBILITY: 

APPENDIX: 

Staff believes the construction of this project is necessary, cost effective and 
feasible to improve the public infrastructure in the Countryside F 
Neighborhood. 

A. 2012 Open House Meeting Letter and Presentation 
B. Property Owners Questionnaire 
C. 2014 Neighborhood Roadway Reconstruction Informational Meeting 
D. Preliminary Assessment Roll 
E. City Comprehensive Plan Update — Sidewalk and Bicycle Facilities 
F. Traffic and Crash Data 
G. Existing Street Lights and Signs 
H. Living Streets Policy 



APPENDIX A 

2012 Open House Meeting 



  

  

September 26, 2012 

 

2014 Neighborhood Roadway Reconstruction 
Hawkes Addition Neighborhood 

Dear Resident: 

Some streets in your neighborhood are on a list of roadway reconstruction and utility improvement 
projects being considered by the City of Edina for the summer of 2014. The enclosed map identifies 
your project area. We will hold an open house Monday, Oct. 8, to provide information about this 
project and others being considered for 2014 and 2015. 

The open house will be held 7 to 9 p.m. at the Public Works & Park Maintenance Facility, 7450 Metro 
Blvd. We will discuss how projects are prioritized for reconstruction, funding, typical construction 
timelines, how you will be impacted, and how you can prepare. 

Neighborhood roadway reconstruction projects are funded by special assessments and respective 
City utility funds. We have included with this letter a history of past special assessments in the City. 

The City utility funds cover approximately 40 to 50 percent of a typical project; residents pay the 
remaining portion in a form of special assessment that you will have an option to pay over 15 years. 
The special assessment typically includes cost of the new roadway. Utility upgrades such as water 
main, sanitary sewer, storm sewer and concrete curb and gutter are funded through the utility funds 
and are not assessed to property owners. 

Sidewalks and streetlights are not assessed and are not included with every project. A future 
questionnaire will help us evaluate the need for sidewalks and streetlights. 

If you cannot attend the open house, information presented will be available on the City of Edina's 
website following the meeting (www.EdinaMN.gov/FutureProjects).  

If you have any questions, please contact me at 952-826-0318 or cmillner@EdinaMN.gov  or 
Engineering Technician Jamie Cynor at 952-826-0440 or jcvnor@EdinaMN.gov. 

Sincerely, 

Chad Millner, PE 
Assistant City Engineer 

Enc: Public Works & Park Maintenance Facility Map, Project Area Map and Special Assessment History 

GAIMCENTRAL SVCS \ENG DI NAPROJECTSUMPR NOS \HA407 Hawkes (2011)1PRELIM DESIGNUNFO MTG Open House MTG \2014 2015 Open House Leller.docx 

ENGINEERING DEPARTMENT 
7450 Metro Boulevard • Edina, Minnesota 55439 

www.EdinaMN.gov  • 952-826-0371 • Fax 952-826-0392 
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City of Edina Street 
Recosntruction Assessment His ory 

2005 

Neighborhood STREETS WITHIN N'HOOD Public Hearing Assessment Final Assessment 

Halifax and Grimes 
Halifax Ave, Grimes Ave, Grimes Ln and W 

60th St 
$6,784.91 $5,560.21 

Schaefer Circle $7,900.00 $8,001.12 

Schaefer Rd $9,400.00 $9,421.53 

South Harriet Park 
Brookview Ave, Kellogg Ave, Oaklawn Ave, W 

52nd St and W 53rd St 
$6,300.00 $6,216.75 

Sunnyslope 
Dale Dr, Hilltop Ln, E & W Sunnyslope Rd, 

Ridge PI and Woodhill Way 
$9,630.14 $9,678.73 

2006 

Neighborhood STREETS WITHIN N'HOOD Public Hearing Assessment Final Assessment 

Bridge Ln & Townes Rd Bridge Ln and Townes Rd $9,727.27 $9,775.17 

Creston Hills 
Ralfanz Rd, Creston Rd, Dunberry Ln, Laguna 

Dr, Judson Ln, Oaklawn Ave and Point Dr 
$9,735.29 $9,513.71 

Nine Mlle Village 
Falcon Ct, Oriole Ln, Pheasant Ct, Redfox Ln, 

Sandpiper Ct and Villa Ln 
$3,500.00 $3,465.14 

2007 

Neighborhood STREETS WITHIN N'HOOD Public Hearing Assessment Final Assessment 

Southdale 
Cornelia Dr, Dawson Ln, Dunberry Ln Hillcrest 

Ln, Southdale Rd and W 68th St 
$9,300.00 $8,465.24 

Todd Park 

Division St, Hollywood Rd, Oxford Ave, 

Parkside In, Rutledge Ave, Vandervork Ave 

and W 48th St 

$10,312.07 $6,355.20 

Woodhill 

Brittany Rd, Dunberry Ln, Roycar Rd, 

Southcrest Dr, Upper Terr, West Shore Dr, 

and Wilford Way 

$9,300.00 $8,315.59 

2008 

Neighborhood STREETS WITHIN N'HOOD Public Hearing Assessment Final Assessment 

Concord Ave- State Aid $4,400.00 $3,548.57 

Edina Highlands 
Ayrshire Blvd, Croyden Ln, Duncraig Rd, 

Gienbrae Cir and Lochloy Dr 
$15,210.55 $11,787.89 

Richmond Hills 
Edenmoor St, Plnwood Trl, Richwood Dr and 

Sherwood Rd 
$10,234.00 $6,294.87 

Wood End Dr $10,000.00 $9,335.04 

Woodland In & Circle Woodland In and Woodland Or $14,347.22 $13,491.99 

2009 

Neighborhood STREETS WITHIN N'HOOD Public Hearing Assessment Final Assessment 

Country Club 

Bridge St, Browndale Ave, Edina Blvd, 

Edgebrook PI, Moorland Ave, Sunnyside Rd 

and Wooddaie Ave 

$22,900.00 $.20,389.70 

Country Club Fairway 
Arden Ave, Bruce Ave, Casco Ave, Country 

Club Rd, Drexel Ave and Sunnyside Rd 
$18,210.00 $16,174.14 

St Johns Park 
Ashcroft Ave, Fairfax Ave, St Johns Ave, W 

59th St and W 60th St 
$9,300.00 $6,477.53 

South Garden Estates 

Andover Rd, Belvidere Ln, Claremore Ct, 

Dunham Dr, Wooddale Ave and West Shore 

Dr 

$8,931.15 $5,423.80 

Mirror Lakes Chantrey Rd, Dundee Rd and Mirror Lakes Dr $9,375.16 $6,088.99 

2010 

Neighborhood STREETS WITHIN N'HOOD Public Hearing Assessment Final Assessment 

Braemar Hills 
Itraeburn Cir, Loch Moor Dr, Hill-a-Way Ct, 

Mark Terrace Circle and Drive 
$9,150.82 $6,724.13 

Bror Road $9,077.04 $4,833.11 

Interlachen Bluff $11,349.01 $9,361.52 

interlachen Circle $9,074.24 $7,561.46 

Moccasin Valley Road $11,222.27 $6,643.85 

Pamela Park 
8rookvIew Ave, Kellogg Ave, Oaklawn Ave, W 

59th St, W 60th St and W 61st St 
$9,000.00 $5,343.65 

Parkwood Knolls 
Idylwood Lx, Knoll Dr, Parkwood Rd, 

Schaeffer Rd, S Knoll Dr and Westwood Ct 
$13,314.55 $10,800.08 

NOTE: COST ARE PER RESIDENTIAL EQUIVALENT UNIT (REU). PLEASE REFER TO THE SPECIAL ASSESSMENT POLICY 

http://edinamn.gov/lndex.php?sec  lon.specialmssessments-pollcy 



  

September 26, 2012 

 

2014 Neighborhood Roadway Reconstruction 
Warden Neighborhood 

Dear Resident: 

Some streets in your neighborhood are on a list of roadway reconstruction and utility improvement 
projects being considered by the City of Edina for the summer of 2014. The enclosed map identifies 
your project area. We will hold an open house Monday, Oct. 8, to provide information about this 
project and others being considered for 2014 and 2015. 

The open house will be held 7 to 9 p.m. at the Public Works & Park Maintenance Facility, 7450 Metro 
Blvd. We will discuss how projects are prioritized for reconstruction, funding, typical construction 
timelines, how you will be impacted, and how you can prepare. 

Neighborhood roadway reconstruction projects are funded by special assessments and respective 
City utility funds. We have included with this letter a history of past special assessments in the City. 

The City utility funds cover approximately 40 to 50 percent of a typical project; residents pay the 
remaining portion in a form of special assessment that you will have an option to pay over 15 years. 
The special assessment typically includes cost of the new roadway. Utility upgrades such as water 
main, sanitary sewer, storm sewer and concrete curb and gutter are funded through the utility funds 
and are not assessed to property owners. 

Sidewalks and streetlights are not assessed and are not included with every project. A future 
questionnaire will help us evaluate the need for sidewalks and streetlights. 

If you cannot attend the open house, information presented will be available on the City of Edina's 
website following the meeting (www.EdinaMN.gov/FutureProjects).  

If you have any questions, please contact me at 952-826-0318 or cmillner@EdinaMN.gov  or 
Engineering Technician Jamie Cynor at 952-826-0440 or icynor@EdinaMN.gov. 

Sincerely, 

/4) 
Chad Millner, PE 
Assistant City Engineer 

Enc: Public Works & Park Maintenance Facility Map, Project Area Map and Special Assessment History 

GAM\ CENTRAL SVCSTNG DIVTROJECTSUMPR NOM11A408 IVarden (liawkes_201,1)\ PRELIM DESIGMINFO MTG1Open House h118 \ 2014 2015 Open House Lcuer.docx 

ENGINEERING DEPARTMENT 
7450 Metro Boulevard Edina, Minnesota 55439 

www.EdinaMN.gov  • 952-826-0371 • Fax 952-826-0392 
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City of Edina 
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Public Works Phone: 9624326-0376 

ANS \ 151 

MALONEY AVE Crl'Y 
HALL 

VALLEY VIEW RD 
01 
OE; 
2 

11 

W TOTH ST  

OINA INDUSTRIAL 	 \ W 	77TH ST 	s.  

N1 MINNESOTA DR iF 

WtOTST 	‘Th.  r 	 W 76T414,„,_  

3 

_ 

INTE,RLAGHEII BLVD 

ST 

§ 

4 

W
O

O
D

D
A

L
E

 A
V

E
 

W SOTH ST *0  

OLINGER IL 0 

W$E1H81  

Fli. J.M1 — 

-NLIBLIC WORKS 
PARK MAINTENANCE FACILITY 

7450 MET 0 BLVD 

0 
30 

1114115411 

PARKAS/NAV 

I 
_ _v12 L3P15.,T, 



5804 

F72 5712 5700 

111WEIMMEMIIN 

GROVE ST 

D(UI 

5625 

5700 

5633 

H AWKES 
LAKE 

     

 

5629 

  

     

 

5616 5612 56C 

   

     

WARDEN AVE 

5715 5613 56C 

T
R

A
C

Y
 A

V
E

 

5616 5612 560 
5730 

GROVE ST 16 

5805 
2 

5801 
(7(3; 

mc) 

05 

09 
5800 

5804 

5808 

5801 

5805 

LO Ln 

5712 

1.0 

5708 

5705 5701 

5700 

5809 

5813 

5817 

5821 

5820 \ 

5824 

582 
5704 

   

Project Area 
Warden Ave Neighborhood Roadway Reconstruction 

Improvement No: BA-408 
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September. 2012 

   



City of Edina Street 
Recosntruction Assessment History 

2005 

Neighborhood STREETS WITHIN N'HOOD Public Hearing Assessment Final Assessment 

Halifax and Grimes 
Halifax Ave, Grimes Ave, Grimes Ln and W 

60th St 
$6,784.91 $5,560.21 

Schaefer Circle $7,900.00 $8,001.12 
Schaefer Rd $9,400.00 $9,421.53 

South Harriet Park 
Brookvlew Ave, Kellogg Ave, Oaklawn Ave, W 

52nd St and W 53rd St 
$6,300.00 $6,216.75 

Sunnyslope 
Dale Dr, Hilltop Ln, E & W Sunnyslope Rd, 

Ridge PI and Woodhill Way 
$9,630.14 $9,678.73 

2006 

Neighborhood STREETS WITHIN N'HOOD Public Hearing Assessment Final Assessment 
Bridge In & Townes Rd Bridge In and Townes Rd $9,727.27 $9,775.17 

Creston Hills 
Balfanz Rd, Creston Rd, Dunberry Ln, Laguna 

Dr, Judson Ln, Oaklawn Ave and Point Dr 
$9,735.29 $9,513.71 

Nine Mile Village 
Falcon Ct, Oriole Ln, Pheasant Ct, Redfox Ln, 

Sandpiper Ct and Villa In 
$3,500.00 $3,465.14 

2007 

Neighborhood STREETS WITHIN N'HOOD Public Hearing Assessment Final Assessment 

Southdale 
Cornelia Dr, Dawson In, Dunberry In Hillcrest 

In, Southdale Rd and W 68th St 
$9,300.00 $8,465.24 

Todd Park 

Division St, Hollywood Rd, Oxford Ave, 

Parkside Ln, Rutledge Ave, Vandervork Ave 

and W 48th St 

$10,312.07 $6,355.20 

Woodhill 

Brittany Rd, Dunberry Ln, Roycar Rd, 

Soulhcrest Dr, Upper Terr, West Shore Dr, 

and Wilford Way 

$9,300.00 $8,315.59 

2008 

Neighborhood STREETS WITHIN N'HOOD Public Hearing Assessment Final Assessment 

Concord Ave- State Aid $4,400.00 $3,548.57 

Edina Highlands 
Ayrshire Blvd, Croyden Ln, Duncraig Rd, 

Glenbrae Or and Lochloy Dr 
$15,210.55 $11,787.89 

Richmond Hills 
Edenmoor St, Plnwood Trl, Richwood Dr and 

Sherwood Rd 
$10,234.00 $6,294.87 

Wood End Dr $10,000.00 $9,335.04 

Woodland In & Circle Woodland In and Woodland Cir $14,347.22 $13,491.99 

2009 

Neighborhood STREETS WITHIN N'HOOD Public Hearing Assessment Final Assessment 

Country Club 

Bridge St, Browndate Ave, Edina Blvd, 
Edgebrook PI, Moorland Ave, Sunnyside Rd 

and Wooddale Ave 

$22,900.00 $20,389.70 

Country Club Fairway 
Arden Ave, Bruce Ave, Casco Ave, Country 

Club Rd, Drexel Ave and Sunnyside Rd 
$18,210.00 $16,174.14 

St Johns Park 
Ashcroft Ave, Fairfax Ave, St Johns Ave, W 

59th St and W 60th St 
$9,300.00 $6,477.53 

South Garden Estates 

Andover Rd, Belvidere Ln, Claremore Ct, 

Dunham Dr, Wooddale Ave and West Shore 

Or 

$8,931.15 $5,423.80 

Mirror Lakes Chantrey Rd, Dundee Rd and Mirror Lakes Dr $9,375.16 $6,088.99 

2010 

Neighborhood STREETS WITHIN N'HOOD Public Hearing Assessment Final Assessment 

Braemar Hills 
Braeburn Cir, loch Moor Dr, Hill-a-Way Ct, 

Mark Terrace Circle and Drive 
$9,150.82 $6,724.13 

Bror Road $9,077.04 $4,833.11 
interlachen Bluff $11,349.01 $9,361.52 
Interlachen Circle $9,074.24 $7,561.46 

Moccasin Valley Road $11,222.27 $6,643,85 

Pamela Park 
Brookview Ave, Kellogg Ave, Oakiawn Ave, W 

59th St, W 60th St and W 61st St 
$9,000.00 $5,343.65 

Parkwood Knolls 
Idylwood Ln, Knoll Dr, Parkwood Rd, 

Schaeffer Rd, 5 Knoll Dr and Westwood Ct 
$13,314.55 $10,800.08 

OTE: COST ARE PER RESIDENTIAL EQUIVALENT UNIT (REU). PLEASE REFER TO THE SPECIAL ASSESSMENT POLICY 

http://edinamn.gov/index. php?section=speclal-assessments- policy 



2014 AND 2015 
NEIGHBORHOOD ROADWAY RECONSTRUCTION 

OPEN HOUSE 
OCTOBER 8, 2012 
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2014 AND 2015 
NEIGHBORHOOD ROADWAY RECONSTRUCTION 

OPEN HOUSE 
OCTOBER 8, 2012 
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2014 AND 2015 
NEIGHBORHOOD ROADWAY RECONSTRUCTION 

OPEN HOUSE 
OCTOBER 8, 2012 

NAME ADDRESS 
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61% 

Environmental Eng. 	Asst, City Engineer 	Director of Engineering 
Ross Bin tner 	 Wayne Houle naa ratline] 

Anticipated 2015 Projects 

Edina Highlands Lakeside 
Glen View Addition 

Holands 
Hyde Park 

CITY OF EDINA 

 

Anticipated 2014 & 2015 
Neighborhood Roadway 
Reconstruction Projects 

Open House Meeting 

October 8, 2012 

 

Agenda 

• Introductions 

• Timeline 

• Project Components 

• Funding 

What You Can Expect 

• Communication 
• How to Prepare 

• Q&A 

    

CITY OF EDINA 

Introductions 
Engineering Technicians: 

	
Eng. Coordinator 

Jamie Cynor 	Aaron Kuznia Jeff Frahm 	Jeff Hui& 	Sharon Allison  

CITY OF EDINA 

Anticipated 2014 Projects 

Clover Lane Addition 
Edina Terrace 

Hawkes Addition 
Morningside 
Walnut Ridge 

Process 

t 	 , 
Evaluate 	Informational 	Feasibility 	Public 	Council 

> 	 > 	 >  in 	 >
frastructure 	meeting 	study 	hearing 	decision 

9 

Project 	Planning 	Bids 	Construction 	Final 
ordered 	& bidding 	awarded 	begins 	assessment 

CITY OF EDINA 



CITY OF EDINA 

Why My Street? 

CITY OF EDINA 

Typical Timeline 

August/September 	Feasibility report and estimates 
provided 

December/January 	Public hearing 

January-March 	Plan preparation and bidding 

April/May 	 Construction begins 

October/November 	Construction concludes 

Spring 	 Warranty work 

Summer/Fall 	 Final assessment hearing 

wnve Ealatt1, 

• Streets that meet specific standards are subject to 
reconstruction. 

• Priority is given to streets with the highest need based on 
watermain breaks, sanitary sewer deficiencies, storm 
sewer/drainage issues, and Pavement Condition Index. 

• Reconstruction is usually more cost-effective in the long-term 
than patching or seal-coating. 

• Streets are grouped together to help maximize the economics 
of scale for construction. 

sr. 

CITY OF EDINA 

What is Included? 

• Always included: 

— Roadway — replacing the entire roadbed 

— Curb and gutter — all or pieces 

— Utility upgrades 

Sometimes included: 

— Sump pump drainage system 

— Sidewalks 

— Streetlights 

— Traffic management 

• Full project scope is based on the condition of the 
infrastructure and resident questionnaire responses 

CITY OF EDINA 

Typical Utility Improvements 

. New fire hydrants and gate valves 

• Sanitary sewer spot repairs and replacement 

. Storm sewer upgrades 

— Sump pump drain pipe in various locations 

CITY OF EDINA 

Typical Roadway Improvements 

• Curb and gutter 
• New roadbed and pavement surface 

CITY OF EDINA 

Typical Roadway Improvements 

• Spot driveway end replacement 



CITY OF EDINA 

Funding 

• Projects are funded by a combination of special assessments to 
residents and the City's Utility Fund 

• Assessments are assigned to adjacent properties that stand to 
benefit from construction improvements 

CITY OF EDINA 

Other Impacts 

• Our goal is to streamline projects and minimize neighborhood 
disturbance. 

• The City encourages private utility companies (gas, electric, 
telephone and cable TV) to upgrade or repair utilities along the 
project area. 

- - , , 

CITY OF EDINA 

Funding 

• Special assessments to residents cover 100 percent of roadway 
costs. 

• Sidewalks and streetlights are not included in special 
assessments. 

 

CITY OF EDINA 

 

Funding 

 

Utility Fund covers 100 percent of: 

— Concrete curb and gutter 

— Sanitary sewer 

— Storm sewer 

— Water main 

— Sump pump pipe 

The Utility Fund is a collection of utility service charges paid to 
the City 

CITY OF EDINA 

Do Taxes Cover Street Projects? 

• Roughly 20 percent of your property taxes go to the City for 

•  Your taxes do not pay for street reconstruction. 

expenses such as Police, Fire, Parks and Public Works 
(snowplowing, pothole repairs, sealcoating, and other street 
maintenance). 

CITY OF EDINA 

Payment Options 

You will be billed for the assessment one year after project 
completion 

• Assessments are payable over 15 years 

Payment options: 

1. Pay entire amount upon receiving bill to avoid finance 
charges 

2. Pay 25 percent; balance rolls to property taxes 

3. Roll entire amount to property taxes 

4. Defer payment if 65 years old or older 

61,4, 
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CITY OF EDINA 

What You Can Expect 

• Your driveway may be 
inaccessible for up to seven 
days. 

• Roadways to your home may be 
periodically inaccessible. 

• The contractor will 
accommodate special access 
needs. 

• Irrigation and pet containment 
systems may be damaged. 

CITY OF EDINA 

Providing Input 

• Public hearings and questionnaire mailed to your home 

• Weigh in on: 

— Sump pump drainage options 

— Are there traffic issues in your neighborhood? 

— Are there drainage issues in your neighborhood? 

— Pet fences and irrigation systems 

— Any other concerns? 

CITY OF EDINA 

What You Can Expect 

• We will keep you informed. 

• You will have opportunities to provide input. 

• Private utility work is to be completed before City work 

• We will do our best to minimize inconveniences, but 
construction does not come without pain points. 

CITY OF EDINA 

What You Can Expect 

• Dust, noise and mud. 

• Localized ponding during 
rainfall. 

• Timelines sometimes delayed 
due to weather. 

• You may be asked to limit water 
use. 

• Your home may be connected to 
a temporary water line. 

 

CITY OF EDINA 

 

Property Impacts 

• Items located within the City's right-of-way may be damaged 

— Private utilities will be repaired if you notify us of them. 

— You can remove plantings and other landscape features 
before the project. 

— The City will seed or sod in the right-of-way after the 
project is complete. 

nIVI• 

CITY OF EDINA 

Communication Tools 

• Become a neighborhood captain to help facilitate project 
communication. 

— Let us know of someone in your neighborhood who might 
fit this role. 

• You will be notified of all meetings, hearings, schedules and 
questionnaires via regular mail. 

Public hearing notices are also published in Edina Sun-Current. 

Door hangers are hung when there is time-sensitive 
information. 

Final assessment notices are mailed one year after construction. 



How to Prepare 

CITY OF EDINA CITY OF EDINA 

•/ City Extra 

E 9,, 

"City Extra" emails are the best way to receive regular updates 
once construction begins. These are free weekly email updates 
about your project. 

• Sign up on City of Edina website, lvww.EdinaMN.gov. 

— Check the box next to your project name. 

• If you cannot receive email, we will mail you City Extra updates 
upon request. 

CITY OF EDINA 

mailRedinamn.gov  

952-826-0371 

Engineering Department 

7450 Metro Blvd. 

• Begin financial planning 

• Complete questionnaire 

• Coordinate home and yard improvement projects around the 
street construction timeline 

• Ask questions; stay informed 

wwm  EdmiNfigov 

CITY OF EDINA 

Thanks for your time! 

Questions? 

Email: 

Call: 

Visit: 



2014 and 2015 Neighborhood Roadway Reconstruction -72 People Attended 
Question and Answer Session from the Oct 8, 2012 Open House Meeting 
Held at Public Works and Parks Maintenance Facility from 7 to 9 pm 

Number Question Answer 

What Is the estimated Interest rate used asaOnancecbarge for the assessments? 

At last Monday's City Council meeting, the assessment policy was amended. Residents are now charged 

1% over the interest rate the City can borrow money at. test year the residents paid a rate of 4.3%. 

2 How busy handle residents that are handicapped during construction? 

The Contractor is required to accommodate access to handicapped residents at all times. They are also 

required to allow medical deliveries to encores scheduled. If this is the case, please provide staff a name 

and contact Information so we can coordinate with the contractor. 

3 
Considering the heavy equipment used for tear down/rebuilds, shouldn't there he a 

surcharge for road wear and tear? 

Contractors for those type of projects are required to aquire permits from the City. Those permits fees are 

a revenue source for City operations. City streets are designed to handle the vehicle loads expected over 

the life of the pavement and vehicles are only allowed to carry a certain amount of weight depending on 

the type of roadway. Approximately 97% of the loads are generated by garbage trucks. During the spring 

there are load restrictions that limit the weight a truck can haul. The City has also developed a 

Construction Management Plan that requires builders and contractors to adhere to specific rules during 

construction. 

4 Explain how roads are chosen for reconstruction. 

The City evaluates the watermain break history, sanitary sewer blockages, storm sewer issues, and 

pavement condition Index to rank neighborhoods by need. The rankings are balanced based entice and 

location to determine what areas the City can complete In a given year. 

5 
Would like to see the PCI and explanation. 

Residents can contact the engineering department to discuss specific project details such as the pavement 

condition Index. 

6 Concern about Elm's that have been cared for with substantial investment, 

The City has very strict requirements put in place to protect trees during construction. The Contractor is 

required to follow those rules or monies will be held from the contractor. The City makes every effort to 

save trees located in the City's right-of-way. It is a rare case when a tree needs tube removed and that 

would only be a last resort for improvements. 

7 Is there a warrantee period for trees? 

The City has very strict requirements put in place to protect trees during construction. The Contractor Is 

required to follow those rules or monies will be held from the contractor. The City makes every effort to 

save trees located in the City's right.of-way. It is a rare case when a tree needs to be removed and that 

would only be a last resort for improvements. 

8 How are alleys and unimproved areas treated that are within the project area? This has not been determined at this time. 

9 

Explain the financing. 

The project is financed by the City until the final assessment hearing. At the final assessment hearing, 

residents are responsible to the roadway costs and financing costs. The residents pay Interest 1% above 

the rate the City can borrow money at. The assessment can be paid right away without finance charges or 

up to 15-yrs with finance charges. 

10 Explain how the final assessment changes Born the original. 
The feasibility study loan estimated assessment based on previous project costs, quantities, and financing. 

The final assessment is calculated after the project with the actual costs, quantities, and finance costs. 

11 ow are corner ots assesse H 	 l 	d? 

Per the assessment policy, corner lots are assessed a total of 1 REU. Depending on the address, the 

property may get a 1/3, 2/3, or 1 REU value for the current project. Past projects may have already 

charged the property a partial REU with that project. All properties will be reviewed for REU calculations 

during the feasibility study phase of the project. 

12 There Is high bus traffic from school and church. How are they held accountable? 

Schools, churches, and City properties are assessed for projects based on access to the streets or square 

footage of building along the streets being reconstructed. REU calculations for undeveloped properties are 

done based on the number of potential properties that could occupy the area. 

13 

How long does a reconstructed road last? 
A reconstructed roadway is expected to last 30 to 50-years depending on maintenance, traffic volumes 

and weights, weather, etc. Many of the utility upgrades have a life expectancy of 80 to 100-years. 

14 How are you handling roads that are currently concrete? 

The City does not currently have a plan for concrete streets. This winter the City Is hoping to develop a 

plan for the concrete streets. There are a few concrete streets Included with the 2014/2015 projects. We 

intend to construct those with concrete curb and gutter with bituminous pavement. 

15 How are parks assessed if they are within the project area? 

Schools, churches, and City properties are assessed for projects based on access to the streets or square 

footage of building along the streets being reconstructed. REU calculations for undeveloped properties are 

done based on the number of potential properties that could occupy the area. 

16 How do you match special driveways? 

The City replaces driveway pavement whether Ills bituminous or concrete to pre-existing material type 

(pavers, concrete or bit), color, and finish. The City does not replace Hugest other lifetime warranty 

driveways to their same structural properties. Typical concrete construction places 6-Inches of gravel 

under 64nches of concrete for driveways. These structure properties fast 30-50 years. The City cannot 

afford to replace driveways that can be multiple times the cost of typical construction practice. lithe 

homeowner wants driveway pavement constructed to Hage standards, the City will pay the homeowners 

contractor the value of the driveway at bid unit prices. The homeowner trill be responsible for the 

additional cost to go above typical construction practices. If we know about the driveway prior to 

construction, we will attempt to protect that driveway so no replacement will be needed. We will begin to 

determine those construction limits during the plan production phase of the project. 

17 How do you assess 1 house on 2 lots? In this case the assessment would be 1 REU for the 1 single family unit. 

18 What design of curb loused? 

It there is existing curb In the neighborhood and the project is trying to protect that curb, we will match 

what is there. If there Is no curb or the curb is being removed, the City Installs B618 curb and gutter. This 

keeps cars off lawns, it improves storm water drainage,and it keeps snow plows in the roadway. 

19 Explain the process if there Is currently no curb. 
If therein no curb, the City recommends installing 8618 curb and gutter. This keeps cars off lawns, it 

improves storm water drainage,and it keeps snow plows In the roadway. 

20 Explain the difference between primary een prima 	and secondary bike routes. 

Primary bike routes are a network of routes to access the city's shcools and major recreational centers. 

They conn 	to regional 	d covenavel poi inaecary rte ed 
	

assets an 	n 	ffint tr 	nts outside Ed 	.5 	ond 	as 	swork in 

concert with Prornary routes to establish a fine, grained network and are most useful as menas for 

reaching Primary routes and for some local trips. 

21 

Since you claim this construction will increase property values, will the city assessor 

raise our values as wellf 

Per State Statue Chapter 429, assessments are levied against properties that benefit from a project. 

Although each property is assessed a value, the assessing department does not raise the propoerty values 

at the same time. Property vatues are determined by averaging properties sold in the area so typically 

values Increase gradually over time after the project Is completed. 

22 Concrete versus asphalt? 
Concrete Is typically more expenshte to construct and maintain. Our staff noramlly recomends bituminous 

streets. 

23 Will Morningside watermain be replaced? Services? 

The extent of utility reconstruction will be determined during the feasibility stage of the project. At this 

time we understand there are some issues with the watermain system in the Morningside Nieghborhood. 

We anticipate some work on the watermain as part of the project. 

24 Considering this years projects, Is the impact on residents typical? 
layer 

Major construction operations for a neighborhood project typically last 8-10 weeks. This includes the first 

of paving and maturation of the lawns. Typically the last layer of paving occurs after the entire 

project Is complete. Tracy Avenue had a few other factors associated with it therefore It Is taking more 

than the 8-10 weeks. All major items on the Tracy Ave project will be completed by the end of the month. 

25 Are sanitary services added to the assessment? Typically No. 
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June 3, 2013 

  

2014 Neighborhood Roadway Reconstruction 
Countryside F Neighborhood 

Dear Resident: 

Some streets in your neighborhood are on a list of roadway reconstruction and utility improvement projects 
being considered by the City of Edina for the summer of 2014. See the attached map identifying your project 
area. On April 16, the City Council adopted neighborhood names and boundaries as part of the Name Your 
Neighborhood Project. Please note that your neighborhood name associated with the roadway reconstruction 
and utility improvements may have changed. Some neighborhood names stayed the same. 

Please save the date of Monday, July 29 to attend an informational meeting from 6 to 8 p.m. to learn 
information about how projects are funded, a typical construction timeline, how you will be impacted and how 
you can prepare. A meeting reminder will be mailed to you approximately two weeks prior. 

Meantime, we'd like to hear from you. The City would like your input regarding key components of the 
project via the attached questionnaire. Please read the instructions, fill out the questionnaire and return it to 
us in the enclosed envelope by June 14. 

How the City will use your input: 

O Your responses help us design the project. Components of a project vary and are based on both the 
condition of the infrastructure and questionnaire responses. 

O Residents pay a portion of the overall project cost in the form of a special assessment. The estimated 
special assessment for your neighborhood will not be determined until information is gathered from the 
questionnaires and a feasibility report is completed in early September. You will not be billed for the 
special assessment until fall 2015. The special assessment is payable over 15 years. 

O The special assessment is for the cost of the new roadway. Sidewalks and streetlights are funded through 
the Pedestrian and Cyclist Safety Fund. However, sidewalks and streetlights are not included with every 
project. The questionnaire helps us evaluate the need for these items. Other utility upgrades such as 
water main, sanitary sewer, storm sewer and concrete curb and gutter are funded through the utility fund 
and are not assessed to property owners. 

After we review questionnaire responses, we will continue the project planning process. We will present the 
feasibility report at the public hearing in December. Construction will begin in spring/early summer and end in 
late fall of 2014. 

If you have any questions, please contact me at 952-826-0318 or cmillner@EdinaMN.gov  or Engineering 
Technician Jamie Cynor at 952-826-0440 or jcynor(@,EdinaMN.gov. 

Sincerely, 

a,r,0 
Chad Millner, PE 
Assistant City Engineer 

Enc: Project Map, Questionnaire Instructions, Questionnaire, Return Envelope 

ENGINEERING DEPARTMENT 
7450 Metro Boulevard 0 Edina, Minnesota 55439 

www.EdinaMN.gov  0 952-826-0371 0 Fax 952-826-0392 
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Resident Questionnaire Instructions 

2014 Neighborhood Roadway Reconstruction 

Thank you for your time. Your responses to the attached questionnaire will help us design your 
neighborhood's project. Here is background information that will aid you in filling out the questionnaire. Each 
numeral relates to the corresponding survey question. 

I. Drainage Service Connection 
A typical sump pump discharges onto a homeowner's lawn. There are several sump pump drainage issues to 
look for. First, if your lawn drains back to your house, sump pump discharges can cause problems with your 
lawn, your neighbor's lawn or your basement. If the sump pump discharge runs down the gutter line, it can 
promote algae growth in the street. Finally, discharging the sump pump into the sanitary sewer system using 
floor drains or laundry tubs is against the law, both by City Ordinance and State Statute. 

To prevent the issues mentioned above, your street reconstruction project could include a City sump drain 
system along the roadway to collect groundwater, storm water runoff, and discharges from private sump 
pumps, roof drains or any other runoff from private property. If the topography and final street designs favor a 
sump drain system, you could connect to it. That is why survey questions I.C. and I.D. ask about your sump 
pump preferences. Keep in mind that installation of the pipe from your house to the City sump drain system 
would be your responsibility, including plumbing modifications connection. However, the City sump drain 

system is funded through the storm sewer utility fund. 

II. Local Drainage Problems 
As part of the storm sewer and sump drain design process, we would like to know if storm water run-off 
stands in the street or sidewalk in front of your house. If this or similar situations are occurring in your area, 
please describe it in this section of the questionnaire. We will review for possible corrective action. 

III. Private Underground Utilities 
It is very important that you fill out this section. Some residents install private underground utilities in the 
roadway right-of-way (the area from the edge of the roadway to your property line). The most common 

private utilities include lawn irrigation and pet containment systems. Utility and roadway reconstruction can 
damage these utilities. If they are damaged during the street reconstruction project, they will be repaired. 
Additionally, if the contractor knows the location of these private utilities, crews can attempt to avoid 

damaging them during construction. 

IV. Residential Streetlights 
As part of all reconstruction projects, staff typically asks if residents favor upgrading their streetlight system. 
In some cases, the streetlight system is at the end of its useful life and requires upgrading. We do not know 
yet the condition of your specific streetlight system; an evaluation will be done later. Funding for streetlights 
is through the Pedestrian and Cyclist Safety Fund (PACS). 

In the residential streetlight option section of the questionnaire are examples of the different styles of street 
lighting that could be installed in your neighborhood. Please rank your style preferences. Please note that 

ranking your style preferences does not mean you are in favor of streetlights. 

V. Pedestrian Issues 
As part of all reconstruction projects, staff typically asks if residents see a need to add sidewalks in the 
neighborhood. Sidewalks are funded through PACS. 



Resident Questionnaire Instructions 
June 3,2013 

Page 2 of 2 

Please note if you know of any pedestrian issues such as a missing segment of sidewalk or an inadequate 

pedestrian crossing. 

VI. Traffic Management 
We would like to know if you feel that your roadway has any traffic issues. 

VII. Email Updates 
One of the primary tools for communicating with you during construction is the City Extra email notification 
service. The City Extra service is free and allows you to sign up to receive email messages from the City 

regarding this project. 

By signing up for City Extra email notification service, you will receive project updates as they occur. The 
updates will include information such as when access to your driveway might be limited, when your water may 
be shut off for water main replacement and when to have your contractor repair your irrigation system if it 

was damaged during construction. 

If you do not have email access, please indicate "no" on the questionnaire and we will mail you updates that 

are sent out via City Extra. 

To receive email updates, sign up online at www.EdinaMN.gov.  Enter your email address and a password 

(new user will need to create a password). Click on email subscriptions. Scroll down the page until you see 

your neighborhood project name (Countryside F Neighborhood Roadway Reconstruction). Place a 

check mark in the box next to it. Click the "update" button at the bottom right hand corner of the 

webpage. 

Need Help? 
If you have any questions about how to fill out the questionnaire, please contact Assistant City Engineer Chad 

Millner at 952-826-0318 or cnnillnerEdinaMN.gov  or Engineering Technician Jamie Cynor at 952-826-0440 

or jcynor(@,EdinaMN.gov.  
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Resident Questionnaire 

Countryside F 
Neighborhood Roadway Reconstruction 

Thank you in advance for your time. Your input is important to us. Please read the Questionnaire 
Instructions before completing this questionnaire. 

I. 	Drainage Service Connection: 

A. Does your home have a drain tile/footing drain? 	0 Yes 	0 No 	OUnknown 

B. Does your home have a sump pump? 	 0 Yes 	0 No 	OUnknown 

C. Would you be willing to connect your sump pump 	0 Yes 	CI No 
up to a City drain if provided (at your own cost)? 

D. Would you be willing to connect your roof drains 	0 Yes 	CI No 
up to a City drain if provided (at your own cost)? 

Please sketch in the space to the right: 
your house, garage, driveway, sump pump 
discharge location and approximately 
where along the right-of —way (ROW) line 
you would like the service connection 
pipe located. 

II. Local Drainage Problems 

Please describe specific surface water drainage problems in your neighborhood: 

III. Private Underground Utilities 

A. Do you have an underground lawn irrigation system in the City's right-of-way? (The right-of-
way is typically 10' to 15' behind the roadway.) 

0 Yes 	 0 No 

B. Do you have an underground electric pet containment system in the City's right-of-way? 

0 Yes 	 CI No 



IV. 	Residential Streetlights: 

A. Do you favor upgrading your streetlights? 

CI Yes 
	

CI No 

B. If the streetlights are upgraded, which style do you prefer? Please rank all the styles from I to 5, 
with 5 being most liked. Please rank even if you answered "No" to IV. A. 

Acorn:  
Style can be viewed along Concord Ave from 
Valley View Rd to South View Ln, Edina. 

Dislike CI CI CI El CI Like 
I 2 3 4 5 

Arlington Lantern:  
Style can be viewed in the Country Club 
neighborhood, just north of W. 50th St along 
Wooddale Ave, Edina. 

Coach: 
Style can be viewed in the Sunnyslope 
neighborhood, just north of Edina City Hall, 
Edina. 

Dislike 17I El 171 CI CI Like 
I 2 3 4 5 

Round Lantern:  
Style can be viewed at County Road 101 and 
W. 78th St North, Maple Grove. 

Dislike CI 11 CI CI CI Like 
12345 

Dislike CI 171 CI CI CI Like 
I 2 3 4 5 



V. 	Pedestrian Issues: 

A. Do you see a need to add sidewalks in your neighborhood? 

CI Yes 	 r3 No 

B. If yes, where? 	  

C. Please describe specific neighborhood pedestrian issues below. 

VI. 	Traffic Management 

A. Do you feel your neighborhood or roadway has any traffic issues? 

171 Yes 	 CI No 

B. If yes, what is it and where does it occur? 

VII. Email Updates 

A. Do you have access to email to participate in the City Extra email notification service? 

0 Yes 	 11 No 

Thank you for completing the questionnaire. Please return it to the City in the enclosed envelope by June 
14. 
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Countryside F Neighborhood Roadway Reconstruction 

Resident Questionnaire Summary as of 8/29/13 

Surveys sent: 31 
	

Surveys returned: 20 	Return rate: 65% 

Drainage Service Connection 

A. Does your home have a drain tile/footing drain? 

Yes: 8 	No: 7 	Unknown: 5 

B. Does your home have a sump pump? 

Yes: 9 	No: 10 	Unknown: 0 

C. Would you be willing to connect your sump pump to a City drain if provided (at your 

own cost)? 

Yes: 2 	No: 13 

D. Would you be willing to connect your roof drains to a City drain if provided (at your own 

cost)? 

Yes: 3 	No: 13 

Private Underground Utilities 

A. Do you have an underground lawn irrigation system in the City's right-of-way? (The 

right-of-way is typically 10' to 15' behind the roadway.) 

Yes: 6 	No: 14 

B. Do you have an underground electric pet containment system in the City's right-of-way? 

Yes: 0 	No: 20 

Residential Streetlights 

A. Do you favor upgrading your streetlights? 

Yes: 11 	No: 10 

IV. Pedestrian Issues 

A. Do you see a need to add sidewalks in your neighborhood? 

Yes: 1 	No: 19 

V. Traffic Management 

A. Do you feel your neighborhood or roadway has any traffic issues? 

Yes: 9 	No: 10 

VI. Email Updates 

A. Do you have access to email to participate in the City Extra email notification service? 

Yes: 19 	No: 1 



COUNTRYSIDE F NEIGHBORHOOD RECONSTRUCTON 
2014 PROPERTY QUESTIONNAIRE 

IMPROVEMENT NO. BA-407 and BA-408 

Data Entered By: 

Last Date Data Entered: 	 August 29, 2013 

Due Date: 	 June 14, 2013  

Questionnaires Sent Out: 	 31 

Questionnaires Returned: 

Percent Returned: 

ADDRESS 
Returned 

Survey 

Sump Pump Discharge Service Line 
Drainage Private Underground Utilities Residential Roadway Lighting Option Pedestrian Issues Traffic Management Email Access 

Drain Draintile Has 	Sump Pump a 
Willing to Connect 

to Cit' , Drain 
Willing 10 Connect 

Roof Drains 
Local Drainage Problems 

Iriggation sys. in 
blvd. 

Pet containment 
system 

Favors Upgrading 
Street Lights Prefe red Styles 

Sidewalk 
Need 

Construct new sidewalks where? Specific N'hood Pedestrian Comments If yes where? Yes 

or Footing 

No Unkn Yes No Unkn Yes No Yes No Explain Yes No Yes No Yes No Acorn Coach 
Arlington 
Lantern 

Hound 
Latem Yes No Yes No Yes No 

House S Street Name 

5605  Havrkes Dr 

Flat surface between neighbors to the 
nortic 

Southside of Hawkes Terr. 

Too much plantings/trees on southwest 

corner 01 6710 Hawkes Terry - cars come 
around comer (from Hawkes Terr north 

onto Havikes Dr) and put pads in danger. 

Too many cars come into cul-de-sac not 
knowing that it is a there - need sign. 

5701  l-lawkesDr 1  1 1 1 1 1 I 3 5 

5604 Hawkes Dr 

The area betw 5600-5604 is the 

drainage from Tracy_ Usually we have 

heavy water flow in spring, The snow 
piles have to moved every year. 

5717  Hawkes Dr 1 1 1 1 

Street flooding occurs in front of our 
house at 5717 Hawkes Dr during rain 

storms often the water is over 6' deep - 
heavy rains can cause flooding over 

17. 
1 

5702  Hawke s Dr 

5700  Hawkes Dr 1 1 1 1 1 5 3 2 4 1 1 1  

5726  Hawkes Dr 

I've never witnessed any drainage 
problems or standing water even with all 

the down pours we've had of late. No 
issues in front of our house or up and 

down the street. 

Intersection of Hawkes Dr 8. Terr is a blind 

intersection and cars whip thru it. It would 
be great to have a speed bump installed 
so cars are forced to stow down. We think 

cars would just drive thru a stop sign, 
Please consider the speed bump! 

5721 Hawkes Dr 1 1 1 1 1 

Street drains into Hawkes lake. Lake 
needs dredging in run off areas. They 

need to be maintained by the City. 1 1 1 1 1 

5601  Hawkes Dr 

5608 Hawkes Dr None 

5712 Hawkes Dr 

In rain skim) of July 1987 the storm 
water grate on the street plugged and 

backed up water over end of cur 
dnveway and flowed into Hawkes Lake 

and eroded soil on their foundation 
base. 

Ton many garbage trucks on garbage day 

5709  Hawkes Dr 

None 
1 1 1 5 5 3 I 1 

Hawkes Dr is a cul-de-sac and does not 
have a lot of traffic, therefore sidewalks 
are not necessary. 1  

5600 	 Hawkes Dr 

Cars driving at excessive speed often 
attempt to use Hawkes Dr to bypass the 

intersection of Tracy & Vernon. Better "not 
thru street" signage is needed at Tracy & 
Hawkes Dr. 

5704 Hawkes Dr  1 1 1 
None that we know of. 

1 1 1 5 1 

5708 Hawkes Terr 

We have 	speed in our street and 
wo uld like to have speed bumps. - 

I unsold love bumps for the child, safety. 

5710 Hawkes Terr 1 1 1 1 1 1 1 1 4 4 4 4 i 

Speed bump please on Hawkes Terr 
approaching Hawkes Dr. 

See previous. 
1 
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20 
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31 65% 26% 23% 16% 29% 32% 

20 100% 40% 35% 25% 45% 50% 

6% 42% 10% 42% 

10% 65% 15% 65% 

19% 45% 	 65% 35% 32% 

30% 70% 	 100% 55% 50% 

29% 32% 

45% 50% 

Surveys 
Sent 
Surveys 
Returned 

3% 61% 

5% 95% 

61% 
	

3% 

95% 5% 

COUNTRYSIDE F NEIGHBORHOOD RECONSTRUCTON 
2014 PROPERTY QUESTIONNAIRE 

- 	 - 

ADDRESS -- 
Returned

Survey 

Sump Pump Discharge Service Line 
Drainage Private Underground Utilities Residential Roadway Lighting Option Pedestrian Issues Traffic Management Email Access 

Willing to Connect 
to Cit/ Drain 

Willing to Connect
Roof Drains 

i Local Drainage Problems 
Iriggation sys. in 

blvd. 
Pet containment 

system 
Favors Upgrading 

Street Lights Prefe red Styles 
Sidewalk 

Need 

Construct new sidewalks where?  N'hood Pedestrian Comments „Specific es. where? 

School buses regularly speed-35- on 
Tracy. Speeding on Tracy since 1975 and 
now roadway speed limiting 2012-13 
ignored. Sight line to north if at Warden & 
Tracy, eastbound on Warden and view to 
north on Tracy limited, i.e. blocked off. 
Cannot see unless you pull into Tracy. 

Draintile 

Yes 

or Footing 

No 

Drain 

Doter 

Has 

Yes 

a Sump Pump 

No Unkn Yes No Yes No Explain 

In very heavy rains or spring thaws 
standing water in sketch area (see 

drawing). 

Yes No Yes No Yes No Acorn Coach 

4 

Arlington 
Lantern 

Round 
Latem 

5 

Yes No Yes No Yes No 

5708 Tracy Ave 

5705 Warden Ave 1  1 1 
None 

People driving at high speed on Warden 

betw Tracy & Good Saw, parking lot 

5700 	 Warden Ave 1 	 1 i 
None 

1 s 1 5 1 

Even though you did a great job on Tracy. 
few are abiding by tne 25 mph speed limit, 
otease enforce' 1 

5704  Warden Ave 1 1 1 1 1 

Water flows from 5700 Warden across 
the front and driveway of my property.
At times there can be retrograde flow 

into my garage. 

1 1 1 1 4 5 3 1 

With new crosswalk at Tracy & Warden 
there is increased ped usage going to 
church, n'hood, kids, etc. As Warden is a 
cul-de-sac and only 5 houses I see no 
need for an official sidewalk. 

1 

Increased signage at Tracy crosswalk 
stating ''drivers must stop for peds in 
crosswalk." New posted 25 mph speed 
limit on Tracy is not followed. Need more 
traffic/speed studies and increased 
signage. 1 

20 8 7 5 9 10 2 13 3 13 6 14 20 11 10 32 59 55 50 1 19 9 10 19 1 

a \PVV \CENTRAL SVCS \ ENG DI \APROJECTSUMPR NOSE3A407 Countryside F (2014) \PRELIM DESIGNWEASIBILIPAQUESTIONNAIRE \Revised_Survey Tabulation.xlsx 
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APPENDIX C 

2014 Neighborhood 

Roadway Reconstruction 

Informational Meeting 



City of Edina 
Engineering Department 
7450 Metro Blvd 
Edina, MN 55439 

Resident Address Label 

2014 Neighborhood Roadway Reconstruction 

Countryside F Neighborhood 

What: 	Roadway Reconstruction Informational Meeting 

When: July 29, 6:00 p.m. 

Where: Public Works and Park Maintenance 
7450 Metro Blvd, Edina 

Please attend to learn how the project will be funded, typical 
construction timeline, how you will be impacted, how you can 
prepare, etc. 
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CITY OF EDINA 

 

Introductions 
Engineering Technicians: 
Jamie Cynor Aaron Kuznia 

Eng. Coordinator 
Jeff Frahm 	Sharon Allison 

Environmental Transportation 	Assistant City 
Engineer 	Planner 	Engineer 

Ross Bintner 	Mark Nolan 	Chad Milner 
! 	 r 

1 ill  

Director of 
Engineering 
Wayne Houle 

we. E64,419 goy 

 

CITY OF EDINA 

 

Process 

 

Evaluate 	,  Informational ._ 	Feasibility 	, 	Public 	... 	Council 
, -, 	 .., 	 , intrastnichire 	meeting 	shit, 	hearing 	derision 

Project > Planning > Bids 	Construction 	Final 
ordered 	8,  bidding 	awarded begins 	> assessment 

CITY OF EDINA 

2014 Neighborhood Roadway 
Reconstruction 

Informational Meeting 

 

CITY OF EDINA 

 

2014 Projects 

Morningside B — 133 Properties 
Countryside F —32 Properties 

Bredesen Park D —77 Properties 
Birchcrest B — 135 Properties 

Strachauer Park B — 91 Properties 

July 29, 2013 
Note: NeIghborhood Names 

swew E.94.4.44 

CITY OF EDINA 

Agenda 

• Introductions 
• Timeline 

• Project Components 

• Funding 

• What You Can Expect 
• Communication 
• How to Prepare 
• Q&A 

wwe Edina/Si 4.1v 

July - September 	Feasibility report and estimates 
provided 

December/January 	Public hearing 
January-March 	Plan preparation and bidding 

April/May 	 Construction begins 
October/November 	Construction concludes 

Spring 	 Warranty work 
Fall 2015 	 Final assessment hearing 

CITY OF EDINA 

Typical Timeline 

0n1.1.94.93y 



T.k 	 

	— 
11,110i0 

14A4*"-11421 '2,1.1  
1614 14021.00 

MornIngski• • 24424014whood Roadway RsconsIniedan'+'  
InsatormanI149: 8A464 

0 

,,o4O44.1.4444-, 

2624 

..44 	2411 L  

6742 17295,„3  
25 	,,,,. 	. _ ‘ . 2205  I 

21 	\'!".. 5102 2100 	6690  

6265540 

w.... 	2* 417 I  	 

	

2601, , 6640/2207 	r 2201 
( — 

63,4  ' • ' 	''''. 	
0506 

5600 	_ ..-..--. 

	

i 3•321 6602 	2202 

am 611 i ,i,06701 6811 

4216 54t2 220 

2413,666 

6424 
2.2 1 	g 

!ant: 5290 	r 5,45 j2.  

- 	 6199 

2014 1.0)441A/42 
Country alikof 14.1shbarhood &alma, Reconstructloa + 

kaprOvamanl /6.11244071111.4.4611 

Project Details — 
Countryside F 
Neighborhood 

• 32 Properties 
• 0.3 mile of roads 
• 5,600 square yards 

of street pavement 
• 2 fire hydrants 
• 9 sanitary 

manholes 
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CITY OF EDINA 

 

Project Details — 
Bredesen Park D 
Neighborhood 

• 77 Properties 
• 0.8 mile of roads 
• 12,900 square 

yards of street 
pavement 

• 9 fire hydrants 
• 16 sanitary 

manholes 
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CITY OF EDINA 

Existing Roadway Details 

• Majority of streets have curb and gutter 

CITY OF EDINA 

Project Details — 
Strachauer Park 
B Neighborhood 

• 91 Properties 
• 0.9 mile of roads 
• 13,500 square 

yards of street 
pavement 

• 6 fire hydrants 
• 13 sanitary 

manholes 

00010.110  000 0030010000 

Project Details — 
Morningside B 
Neighborhood 

• 133 Properties 
• 1.1 miles of roads 
• 15,100 square 

yards of street 
pavement 

• 10 fire hydrants 
• 17 sanitary 

manholes 

 

CITY OF EDINA 

 

Project Details — 
Birchcrest B 
Neighborhood 

• 135 Properties 
• 2.0 mile of roads 
• 32,100 square 

yards of street 
pavement 

• 13 fire hydrants 
• 50 sanitary 

manholes 



CITY OF EDINA 

Existing Roadway Details 

• Storm water drainage issues 
• Landscaping placed in the right-of-way 
• Irrigation systems & pet containment fences in the right-of-way 

Existing Roadway Details 

• Varied driveway materials. 

xvm aft-VON so,. 

CITY OF EDINA 

Why My Street? What is Included? 

• Streets that meet specific standards are subject to 
reconstruction. 

• Priority is given to streets with the highest need based on 
watermain breaks, sanitary sewer deficiencies, storm 
sewer/drainage issues, and Pavement Condition Index. 

• Reconstruction is usually more cost-effective in the long-term 
than patching or seal-coating. 

• Streets are grouped together to help prolong pavement life and 
maximize the economics of scale for construction. 

14 

• Always included: 

— Roadway — replacing the entire roadbed 

— Curb and gutter — all or pieces 

— Utility upgrades 

• Sometimes included: 

— Sump pump drainage system 

— Sidewalks 

— Streetlights 

— Traffic management 

• Full project scope is based on the condition of the 
infrastructure and resident questionnaire responses 
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CITY OF EDINA CITY OF EDINA 

Questionnaire Results Proposed Utility Improvements 

Neighborhood % of Questionnaires Returned 

Morningside B 52% (68/130) 

Countryside F 61% (19/31) 

Bredesen Park D 60% (46/77) 

Birchcrest B 61% (84/138) 

Strachauer Park B 51% (46/91) 

Questionnaire results are available. 

• New fire hydrants and gate valves 

• Morningside — watermain lining 

• Sanitary sewer spot repairs and replacement 

• Stonn sewer upgrades 

— Sump pump drain pipe in various locations 

a 



CITY OF EDINA 

Proposed Roadway Improvements 

• Spot driveway end replacement 

CITY OF EDINA 

Proposed Roadway Improvements 

• Spot replacement of curb and gutter 
— Bredesen Park D — new curb & gutter 

• New roadbed and pavement surface 
— Birchcrest B — remove concrete streets 

wren ES, 	vy 
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CITY OF EDINA 

Proposed Roadway Improvements 

• Sidewalks 
— Morningside 

• Scott Ter & Alden Dr—complete existing 
• 42" from France to City of St. Louis 

Park 
• Grimes — from 42" to Inglewood 

— Birchcrest B 
• Normandalc Rd & Valley View Rd 

— Schachauer Park B 
• 62" Street along the park. 

CITY OF EDINA 

Funding 

• Projects are funded by a combination of special assessments to 
residents and the City's Utility Fund 

• Assessments are assigned to adjacent properties that stand to 
benefit from construction improvements 

- 01111111111111.0111.11111.111111 
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CITY OF EDINA 

Funding 

CITY OF EDINA 

Funding 

• Special assessments to residents cover 100 percent of roadway 
costs. 

• Sidewalks are not included in special assessments. 

• Utility Fund covers 100 percent of: 

— Concrete curb and gutter 

— Sanitary sewer 

— Storm sewer 

— Water main 

— Sump pump pipe 

The Utility Fund is a collection of utility service charges paid 
to the City 
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CITY OF EDINA 

Do Taxes Cover Street Projects? 

CITY OF EDINA 

Preliminary Assessments 

CITY OF EDINA 

Payment Options 

CITY OF EDINA 

What You Can Expect 

• Dust, noise, vibrations, and mud 

• Localized flooding during 
rainfall. 

Timelines sometimes delayed 
due to weather. 

• You may be asked to limit water 
use. 

• Your home may be connected to 
a temporary water line. 

mwe 	goo 
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CITY OF EDINA 

Other Impacts 

• Our goal is to streamline projects and minimize neighborhood 
disturbance. 

• The City encourages private utility companies (gas, electric, 
telephone and cable TV) to upgrade or repair utilities along the 
project area. 

• Roughly 20 percent of your property taxes go to the City for 
expenses such as Police, Fire, Parks and Public Works 
(snowplowing, pothole repairs, sealcoating, and other street 
maintenance). 

Your taxes do not pay for street reconstruction. 

EdinAIN.gav 

Neighborhood Estimated 

Assessment Range 

per REU 

# of REU's SQ Yards of 
Paving 

SQ Yards Paving 

per REU 

Morningside B $6,000- $9,000 138.15 15,100 109 

Countryside F - $10,000- $13,000 22.00 4,100 186 

Hawkes 

Countryside F - $9,000- $12,000 8.20 1,500 183 
Warden 

Bredesen Park D $10,500- $13,500 77.10 12,900 167 

Birchcrest B $11,000 -$14,000 139.00 32,100 231 

Strachauer Park B $7,500- $10,500 90.00 13,500 150 

• You will be billed for the assessment one year after project 
completion 

• Assessments are payable over 15 years 

• Payment options: 

1. Pay entire amount upon receiving bill to avoid finance 
charges 

2. Pay 25 percent; balance rolls to property taxes 

3. Roll entire amount to property taxes 

4. Defer payment if 65 years old or older 
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CITY OF EDINA 

What You Can Expect 

• We will keep you informed. 

• You will have opportunities to provide input. 

• Private utility work is to be completed before City work. 

• We will do our best to minimize inconveniences, but 
construction does not come without pain points. 

vem, 



 

CITY OF EDINA 

 

Providing Input 

CITY OF EDINA 

City Extra 

CITY OF EDINA 

Property Impacts 

• Items located within the City's right-of-way may be damaged 

— Irrigation and pet containment systems will be repaired. 

— You can remove plantings and other landscape features 
before the project. 

— The City will seed in the right-of-way after the project is 
complete. 

wmr EtAn.0.1,1 goy 

What You Can Expect 

• Your driveway may be 
inaccessible for 3-5 days. 

• Roadways to your home may 
be periodically inaccessible. 

• The contractor will 
accommodate special access 
needs. 

• Irrigation and pet containment 
systems mostly likely will be 
damaged. 

Communication Tools 

• Public hearings and questionnaire mailed to your home 

• Weigh in on: 

— Sump pump drainage options 

— Are there traffic or drainage issues in your neighborhood?  

• Become a neighborhood captain to help facilitate project 
communication. 

— Let us know of someone in your neighborhood who might 
fit this role. 

• You will be notified of all meetings, hearings, schedules and 
questionnaires via regular mail. 

• Public hearing notices are also published in Edina Sun-
Current. 

• Door hangers are hung when there time-sensitive information. 

• Final assessment notices are mailed one year after 
construction. 

E 

CITY OF EDINA 

How to Prepare 

NinkON gov 

"City Extra" emails are the best way to receive regular updates 
once construction begins. These are free weekly email updates 
about your project. 

• Sign up on City of Edina website, www.EdinaMN.gov. 

— Check the box next to your project name. 

• If you cannot receive email, we will mail you City Extra 
updates upon request. 

• It's the best way to stay informed.  

• Sign up for City Extra 

• Begin financial planning 

• Complete questionnaire 

• Coordinate home and yard improvement projects around the 
street construction timeline 

• Ask questions; stay informed 



CITY OF EDINA 

Contact Us 

Email: 	mailla,edinamn.gov   

Call: 	952-826-0371 
Visit: 	Engineering Department 

7450 Metro Blvd. 

 

CITY OF EDINA 

 

Thanks for your time! 

Questions? 
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2014 Neighborhood Roadway Improvement Projects 
Question and Answer Session from the July 29, 2013 Informational Meeting 

Held at Public Works and Parks Maintenance Facility from 6 to 8 pm 

Number Question Answer 

If someone lives in a cul-de-sac and has handicap issues, how will they 

get access to their house during construction? 
During construction the contractor will make accommodations for all special needs and disabilities. 

2 Have you experienced any issues with mail delivery? 
In the past, mail delivery hasn't been a big problem. Typically the mail boxes can stay inplace during 

construction if temporary mail boxes are needed we would coordinate with the postal service. 

3  Has the city considered putting in locking mail boxes for the temporary 
mail boxes? 

We typically coordinate with the postal service for location and types of temporary mailboxes. In the future 
we can take that into consideration. 

4 
What is the estimated interest rate used as a finance charge for the 

assessments? 
Residents are now charged 1% over the interest rate the City can borrow money at. It is normally between 
3% and 5%. 

5 Do you move fire hydrants? 
If there has been an ongoing issue with a fire hydrants, such as cars hitting them, we would consider 

relocating and typically we would relocate to a common property line. 

6 

Is it true that some streets will be narrowed such as valley view by 

Normandale church in order to put in a sidewalk? People park by 

Normandale Church, narrowing the street would be bad. 
If we would narrow a roadway we typically would be 28-ft back of curb to back of curb. 

7 How far into the property will construction go? 

Most construction will stay with in the city right-of-way. The City right-of-way is typically about 10-10-ft 

behind the edge of roadway or back of curb. Although the exact distance depends on the curb 

replacement, utility repairs such as fire hydrants, and other factors, construction is normally go 5 to 10 feet 

into your yard. 

8 
Does the assessment get assigned to the property or the property 
owner? 

The assessment gets assigned to the property or the PID number. 

9 What happens to the assessment if I plan to sell my house? 
Following the public improvement hearing tentatively scheduled for December, if the council awards the 

project, each property would have a pending assessment. If you choose to sell your home, as part of the 

negotiation process the buyer and seller would determine who is responsible for the pending assessment. 

10 
I was looking at past projects and I noticed that on some driveways, 

only half the apron was replaced. I think it looks tacky. Would you 

consider replacing the whole apron? 

Typically when we remove and replace aprons we replace the entire apron. In your situation it sounds like 

the work was done by a private utility company like Centerpoint or Comcast. 

11 
I have noticed that not every house on past projects got new aprons? 

How do you decide which aprons get replaced? 

We look for cracks, settlement and any bird baths in the apron. If the apron is in good shape and 

structurally sound we wouldn't replace the apron. We try to stay consistent between our projects when 

replacing aprons. There are other situations where a utility needs to get upgraded a driveway then might 
get impacted. 

12 
On part of Birchcrest Drive, there Is no curb, will you be putting in new 

curb and new concrete aprons on every driveway? 
Yes, we will be putting in all new concrete curb and gutter with all new aprons. 

13 Do you pave all the streets at once or do you break it up? 
Depending on the size of the neighborhood. If it's a fairly good size neighborhood we would stage the 
project. 

14 
During construction where does all the equipment go? I have noticed 

on current projects they will put it in public property like a park, but 

what if a neighborhood doesn't have a park? 

The contractor is repsonsible for storing their equipement in and at a safe place within the construction 

project. Sometimes if we have space we designate a bone yard for the materials and equipment. 

15 
Has there been any thought on having the above ground utilities 
moved to below grade? 

That is up the utility companies but we will consider that. 

16 

On Valley View Road there is a speed problem. With the new 

pavement I think that will encourage people to drive faster? Do you 

have any plans on controlling speeds on Valley View Road after 

construction. 

Based on questionnaires and feedback staff has looked at a couple of options and at this time were looking 

at constructing bump outs at certain intersections. 

17 
How does assessment work if f have no one living across from me, 

such as a park? Flow does the assessment affect a city property? 

We look at the layout of the park property and see how many similar size buildable lots in the neighborhooc 

could fit along the road. The city parks are then assessed for that number of lots, the same as all other 
properties. 

18 
You said that 5 to 10 feet of the property Is affected by construction. If 

a sidewalk is installed how much of the property will be affected by 
construction? 

When we constrruct a sidewalk we typically like to construct a boulevard style sidewalk which would be a 5- 

ft boulevard with a 5-ft sidewalk. For sidewalk construction we would typically disturb an additional 6-ft 
behind the proposed sidewalk. 

19 
Are assessments based off of how much of your property is on the 

street? 

No, assessments are based off of RELI's Residential Equivalent Units. One single family home is 1 REU. All 

single family homes are assessed the same amount because they will receive the same about of benefit. If 

lots are larger in one neighborhood than another, then the assessment will normally be larger in that 

neighborhood. 

20 
If the sidewalk is put in my property will I be assessed more or will 

everyone be assessed for the sidewalk? 
Sidewalks are not assessed, they would be funded through the Pedestrian and Cyclist Saftey (PACS), 

21 How is the city handling lighting improvements? 
Typically for lighting improvements we have used the questionnairse and the frequency of maintanance of 

the system. 

22 

I live on Birchcrest and only one side of my house is on a street being 

reconstructed. I am only being assessed for part of the project now. 

Do you know how much my assessment will be when the other side of 

my house will be reconstructed. 

We currently don't have a cost for that project but in the table that we provided you can use that as a rough 

number. 

23 

On parts of the Birchcrest neighborhood there are concrete streets. If 

we want to keep the concrete streets and there is less wear on 

concrete streets than bituminous streets why would we replace them 
if they would last longer? 

Typically concrete streets are more costly to construct and maintain. Existing concrete streets are wider 

and this gives us an opportunity to narrow the roadway which will help traffic speeds and less cost. 

24 What is your stance with all the garbage trucks driving on the roads. The roads are designed to with stand the weight of the trucks. 

25 
Is there no finance charge if you defer the assessment onto your 

property taxes? 

No, the only way to avoid finance charges is if you pay it all at once. By putting the assessment onto your 

property taxes you are not making it part of your taxes, it will just show up on your tax statement. When 

deferring an assessment, if eligible based on age and income, the assessment goes on your property tax 

statement with interest charges until the property is sold. At that time the buyer and seller will negotiate 

an agreement for the assessment amount associated with that property. 
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Note/Disclaimer 

The dates shown on the map represent the anticipated years of construction and are subject to change based on budgetary issues, adjacent projects, resident input and other factors. 
Not all bituminous roadways within the City are shown. If a road is not highlighted then the potential reconstruction date is beyond the City's long term planning process. 

The City of Edina's street improvement policy is to assess residents for a portion of the roadway reconstruction costs. Public utility improvements are paid for from the City's utility fund. 

Extensive evaluation regarding the condition of the bituminous pavement, sanitary sewer, storm sewer and water main were used to set the priority of roadway improvements. 

This map only addresses local bituminous streets and does not address State-Aid routes or concrete streets within the City. 
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WM Replacement (WM > 1) 
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July, 2013 
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Notes 
Extensive evaluation regarding the condition of the bituminous pavement, sanitary sewer, storm sewer and water main were used to set the priority of roadway improvements. 

This map only addresses local bituminous streets and does not address State-Aid routes or concrete streets within the City. 
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City of Edina Street 

Reconstruction Assessment History 

2006 

Neighborhood Public Hearing Assessment Final Assessment 

Bridge Ln & Townes Rd $9,727.27 $9,775.17 

Creston Hills $9,735.29 $9,513.71 

Nine Mile Village $3,500.00 $3,465.14 

2007 

Neighborhood Public Hearing Assessment Final Assessment 

Southdale $9,300.00 $8,465.24 

Todd Park $10,312.07 $6,355.20 

Woodhill $9,300.00 $8,315.59 

2008 

Neighborhood Public Hearing Assessment Final Assessment 

Concord Ave- State Aid $4,400.00 $3,548.57 

Edina Highlands $15,210.55 $11,787.89 

Richmond Hills $10,234.00 $6,294.87 

Wood End Dr $10,000.00 $9,335.04 

Woodland Ln & Circle $14,347.22 $13,491.99 

2009 

Neighborhood Public Hearing Assessment Final Assessment 

Country Club $22,900.00 $20,389.70 

Country Club Fairway $18,210.00 $16,174.14 

St Johns Park $9,300.00 $6,477.53 

South Garden Estates $8,931.15 $5,423.80 

Mirror Lakes $9,375.16 $6,088.99 

2010 

Neighborhood Public Hearing Assessment Final Assessment 

Braemar Hills $9,150.82 $6,724.13 

Bror Road $9,077.04 $4,833.11 

Interlachen Bluff $11,349.01 $9,361.52 

Interlachen Circle $9,074.24 $7,561.46 

Moccasin Valley Road $11,222.27 $6,643.85 

Pamela Park $9,000.00 $5,343.65 

Parkwood Knolls $13,314.55 $10,800.08 

2011 

Neighborhood Public Hearing Assessment Final Assessment 

Minnehaha Woods $11,800.00 $10,363.41 

Golf Terrace $12,417.58 $12,379.40 

W 70th St $3,795.70 $3,706.54 

Carson's Hills $9,316.77 $7,743.20 

Killarney Shores $9,740.26 $5,757.38 

Mccauley Heights $7,000.00 $6,476.46 

Oscar Roberts $5,200.00 $4,429.11 

W 44th St $2,138.24 $2,031.94 

Ridge Road $11,000.00 $10,930.82 

NOTE: COST ARE PER RESIDENTIAL EQUIVALENT UNIT (REU). PLEASE REFER TO THE SPECIAL ASSESSMENT POLICY 

http://edinamn.gov/index.php?section=special-assessments-policy  
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Preliminary Assessment Role 
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Pending Assessment Roll 

Countryside F 

Improvement No. BA-407 

Street PID 
House 

No. Owner 
Assessable 

REU 
Assessment 

Amount 

Hawkes Drive 

. 3211721130050 5600 Deborah & Brent Bushnell 1 $11,000.00 

3211721130051 5601 James & Dorothy Holland 1 $11,000.00 

3211721130049 5604 Therese & Mark Rocheford 1 $11,000.00 

k 3211721130052 5605 Thamas & Edel Henningsen 1 $11,000.00 

3211721130048 5608 Richard & Karyn Herrmann 1 $11,000.00 

3211721130053 5609 Toshie Metzger 1 $11,000.00 

3211721130055 5613 William & Nancy Thorson 1 $11,000.00 

3211721130023 5700 Vincent & Krista Erickson 0.67 $7,326.00 

3211721130031 5701 Christine Ehrlich 0.67 $7,326.00 

3211721130022 5704 Ross & Kirsten Baker 1 $11,000.00 

3211721130030 5705 Viorel & Natalia Florea 1 $11,000.00 

3211721130021 5708 Melinda & Matthew Braun 1 $11,000.00 

3211721130029 5709 Susan Chandler & Bruce Mclellan 1 $11,000.00 

3211721130020 5712 Suzanne & David Douglas 1 $11,000.00 

3211721130028 5713 Terry Parker & David Madson 1 $11,000.00 

3211721130027 5717 Michael & Barbara Rummel 1 $11,000.00 

3211721130026 5721 Renate & Bruce Stone 1 $11,000.00 

3211721130025 5725 Rosemary & Richard Friedrichs 1 $11,000.00 

3211721130024 5729 Shawn & Jill Dietering 1 $11,000.00 

Hawkes Terrace 

3211721130018 5701 Susan & David Nelson 0.67 $7,326.00 

3211721130019 5705 Timothy Laughlin 1 $11,000.00 

3211721130047 5708 Farkhod Salamov 1 $11,000.00 

3211721130046 5710 Maria Jacquet 1 $11,000.00 

Tracy Avenue 

3211721130060 5612 Thomas & Gretchen Shanight 0 $0.00 

	

Preliminary Assessable Cost 	$241,978 	$241,978.00 

	

Total Assessment REU 	22.00 

	

Average Cost Per REU 	$11,000 



Pending Assessment Roll 

Countryside F 

Improvement No. BA-408 

Street PID 
House 

No. Owner 
Assessable 

REU 
Assessment 

Amount 

Warden Avenue 

3211721130032 5700 Richard & Laine Weinberg 0.67 $6,660 

3211721130033 5704 Greta & Andrew Marston 1 $10,000 

3211721130078 5705 Kathryne Woxland & George Widseth 1 $10,000 

3211721130080 5708 Arlene Burns 1 $10,000 

3211721130079 5709 City of Edina 1 $10,000 

Grove Street 

3211721130064 5730 Good Samaritan Methodist Church* 3.5 $35,000 

Tracy Avenue 

3211721130001 5708 Michele & Darrell Hart 0 $0 

	

Preliminary Assessable Cost 	$81,660 
	

$81,660 

	

Total Assessment REU 	8.2 

	

Average Cost Per REU 	$10,000 

*Also include PID 3211721130065-5730 Grove and 3211721420062-5720 Grove 



APPENDIX E 

Cjtf Comprehensive Plan 

Update — Sidewalk and Bicycle 

Facilities 
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City of Edina 
Draft Pedestrian Facilities - Fig 8.8 

Engineering Dept 
Noember. 2011 

Existing Bituminous Sidewalk 

Existing Concrete Sidewalk 

Existing Park Pathway 

Proposed Busine./Park/School Sidewalk 

Proposed Sidewalk on Roads Classified Collector &Above 

— Proposed State-Aid Sidewalk 



1-494 

1-194 

WE 

Engineering Dept 

October, 2012 

11111111 
Ing111111 
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Bicycle Facilities 
Bike Lanes 

Bike Paths 

Share the Road 
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Traffic and Crash Data 



2014 Countryside F Traffic and Crash Data 

Traffic Data 

 
Location 	 Description 	 Year 	

Average Daily 	85th Speed, 
 

Traffic 	MPH 

1 Hawkes Terrace 2013 95 20.5 

2 Hawkes Lane 2013 64 19.8 

Crash Data 

No crash data 

WE 

Engineering Dept 
August, 2013 

Document Path: GAEngineering\Infrastructure \Streets \Traffic\Neighborhood Reconstruction\2014‘2014_Countryside F Traffic and Crash.mxd 
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Existing Street Lights and Signs 
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REPORT / RECOMMENDATION 

To: 	City Council 

From: 	Karen M. Kurt 

Assistant City Manager 

Date: 	August 20, 2013 

Subject: Approve Living Streets Policy 

Action Requested: 

Approve Living Streets Policy 

Agenda Item #: VIII. A. 

Action IZ 
Discussion 0 

Information 0 

Information / Background: 

In May 2011, the City Council adopted a resolution in support of Living Streets and directed the Edina 

Transportation Commission to work with staff to develop a Living Streets Policy. Key steps in the 

development of the policy are outlined below: 

• ETC formed a Living Streets Working Group. Members Paul Nelson, Jennifer Janovy and Michael 

Thompson played a critical role in policy development. 

• The City received a $15,000 grant from the Bloomington Health Department. These funds were 

used to hire a consultant to review current city policies and to provide a framework for moving 

forward. 

• Blue Cross and Blue Shield sponsored a workshop on February 15, 2012 led by representatives 

from the National Complete Streets Coalition. Key community stakeholders attended and 

participated in a brainstorming session about Edina's vision for future streets. 

• The ETC Working Group and staff prepared a draft Living Streets Policy which was reviewed with 

the Transportation Commission, Planning Commission, Human Rights and Relations Commission, 

Park Board, Energy and Environment Commission and Bike Edina Task Force. Feedback is collected 

for incorporation into the Living Streets Policy and future Living Streets Plan. 

• The Living Streets Policy draft is reviewed during a joint work session with ETC and City Council. 

Upon policy adoption, Mark Nolan, Transportation Planner, will begin working with internal and external 

advisory groups to draft content for the Living Streets Plan. The Living Streets Plan will address how the 

Policy will be implemented by providing more detailed information on street design, traffic calming, bike 

facilities, landscaping and lighting, as well best practices for community engagement during the design 

process. 

City of Edina • 4801 W. 50th St. • Edina, MN 55424 
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Confirmed members of the external advisory group are: 

• Arnie Bigbee, Human Rights and Relations Commission 

• Claudia Carr, Planning Commission 

• Jennifer janovy, Transportation Commission 

• Ellen Jones, Park Board 

• Bill McCabe, Arts and Culture Commission 

• Paul Nelson, Transportation Commission 

• Paul Thompson, Energy and Environment Commission 

• Courtney Whited, Transportation Commission 

Staff is waiting for confirmation from additional representatives from the Planning Commission, Energy and 

Environment Commission and Community Health Committee. Additional community expertise will be 

sought as needed throughout the process. 

Members of the internal advisory team are: 

• Ross Bintner, Environmental Engineer 

• Jeff Elasky, Police Lieutenant 

• Susan Faus, Assistant Parks and Recreation Director 

• Cindy Larson, Redevelopment Coordinator 

• Chad Millner, Assistant City Engineer 

• Bob Pestrud, Parks Foreman 

• John Scheerer, Street Supervisor 

• Jeff Siems, Fire Marshal 

Additional staff expertise will be sought as needed throughout the process. Staff is also in the process of 

securing a $5,000 grant from Bloomington Public Health that will be used to develop a community education 

and outreach plan for Living Streets. 

Attachments: 

Proposed Living Streets Policy 



Living Streets Policy 

Introduction 

Living streets balance the needs of motorists, bicyclists, pedestrians and transit riders in ways that promote 

safety and convenience, enhance community identity, create economic vitality, improve environmental 

sustainability, and provide meaningful opportunities for active living and better health. The Living Streets Policy 

defines Edina's vision for Living Streets and the principles and plans that will guide implementation. 

The Living Street Policy ties directly to key community goals outlined in the City's 2008 Comprehensive Plan. 

Those goals include safe walking, bicycling and driving, reduced storm water runoff, reduced energy 

consumption, and promoting health. The Living Streets Policy also compliments voluntary City initiatives such the 

"do.town" effort related to community health, and the Tree City USA and the Green Step Cities programs related 

to sustainability. In other cases, the Living Street Policy will assist the City in meeting mandatory requirements set 

by other agencies. For example, the Living Streets Policy will support the City's Storm Water Pollution Prevention 

Plan which addresses mandates established under the Clean Water Act. 

The Living Streets Policy provides the framework for a Living Streets Plan. The Living Streets Plan will address how 

the Policy will be implemented by providing more detailed information on street design, traffic calming, bike 

facilities, landscaping and lighting, as well as best practices for community engagement during the design 

process. Lastly, existing and future supporting plans such as the Bicycle Plan, Active Routes to Schools, Sidewalk 

Priority Plan and the Capital Improvement Plan will help to identify which projects are priorities with respect to 

this Policy. 

Living Streets Vision 

Edina is a place where... 

• Transportation utilizing all modes is equally safe and accessible; 

• Residents and families regularly choose to walk or bike; 

• Streets enhance neighborhood character and community identity; 

• Streets are inviting places that encourage human interaction and physical activity; 

• Public policy strives to promote sustainability through balanced infrastructure investments; 

• Environmental stewardship and reduced energy consumption are pursued in public and 

private sectors alike; and 

• Streets support vibrant commerce and add to the value of adjacent land uses. 

Living Streets Principles 

The following principles will guide implementation of the Living Streets Policy. The City will incorporate 

these principles when planning for and designing the local transportation network and when making 

public and private land use decisions. 

1 



All Users and All Modes 

The City will plan, design, and build high quality transportation facilities that meet the needs of 

the most vulnerable users (pedestrians, cyclists, children, elderly, and disabled) while enhancing 

safety and convenience for all users, and providing access and mobility for all modes. 

Connectivity 

• The City will design, operate, and maintain a transportation system that provides a highly 

connected network of streets that accommodate all modes of travel. 

• The City will seek opportunities to overcome barriers to active transportation. This includes 

preserving and repurposing existing rights-of-way, and adding new rights-of-way to enhance 

connectivity for pedestrians, bicyclists, and transit. 

• The City will prioritize non-motorized improvements to key destinations such as public 

facilities, public transit, the regional transportation network and commercial areas. 

• The City will require new developments to provide interconnected street and sidewalk 

networks that connect to existing or planned streets or sidewalks on the perimeter of the 

development. 

• Projects will include consideration of the logical termini by mode. For example, the logical 

termini for a bike lane or sidewalk may extend beyond the traditional limits of a street 

construction or reconstruction project, in order to ensure multimodal connectivity and 

continuity. 

Application  

• The City will apply this Living Streets Policy to all street projects including those involving 

operations, maintenance, new construction, reconstruction, retrofits, repaving, rehabilitation, 

or changes in the allocation of pavement space on an existing roadway. This also includes 

privately built roads, sidewalks, paths and trails. 

• The City will act as an advocate for Living Street principles when a local transportation or land 

use decision is under the jurisdiction of another agency. 

• Living Streets may be achieved through single projects or incrementally through a series of 

smaller improvements or maintenance activities overtime. 

• The City will draw on all sources of transportation funding to implement this Policy and 

actively pursue grants, cost sharing opportunities and other new or special funding sources 

as applicable. 

• All City departments will support the vision and principles outlined in the Policy in their 

work. 

Exceptions 

Living Streets principles will be included in all street construction, reconstruction, repaving, and 

rehabilitation projects, except under one or more of the conditions listed below. City staff will document 

proposed exceptions as part of the project proposal. 

Exceptions: 
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• A project involves only ordinary maintenance activities designed to keep assets in serviceable 

condition, such as mowing, cleaning, sweeping, spot repair, concrete joint repair, or pothole 

filling, or when interim measures are implemented on a temporary detour. Such maintenance 

activities, however, shall consider and meet the needs of bicyclists and pedestrians. 

• The City exempts a project due to an excessively disproportionate cost of establishing a 

bikeway, walkway, or transit enhancement as part of a project. 

• The City determines that the construction is not practically feasible or cost effective because of 

significant or adverse environmental impacts to waterways, flood plains, remnants or native 

vegetation, wetlands, or other critical areas. 

Design  

The City will develop and adopt guidelines as part of the Living Streets Plan to direct the planning, 

funding, design, construction, operation, and maintenance of new and modified streets, sidewalks, 

paths and trails. The guidelines will allow for context-sensitive designs. 

The City's design guidelines will: 

• Keep street pavement widths to the minimum necessary. 

• Provide well-designed pedestrian accommodation in the form of sidewalks or shared-use 

pathways on all arterial and collector streets and on local connector streets as determined by 

context. Sidewalks shall also be required where streets abut a public school, public building, 

community playfield or neighborhood park. Termini will be determined by context. 

• Provide frequent, convenient and safe street crossings. These may be at intersections designed 

to be pedestrian friendly, or at mid-block locations where needed and appropriate. 

• Provide bicycle accommodation on all primary bike routes. 

• Allocate right-of-way for boulevards. 

• Allocate right-of-way for parking only when necessary and not in conflict with Living Streets 

principles. 

• Consider streets as part of our natural ecosystem and incorporate landscaping, trees, rain 

gardens and other features to improve air and water quality. 

The design guidelines in the Living Streets Plan will be incorporated into other City plans, manuals, 

rules, regulations, and programs as appropriate. As new and better practices evolve, the City will 

update the Living Streets Plan. 

Context Sensitivity 

Although many streets look more or less the same, every street is a unique combination of its 

neighborhood, adjacent land uses, natural features, street design, users, and modes. To accommodate 

these differences, the City will: 

• Seek input from stakeholders; 

• Design streets with a strong sense of place; 

• Be mindful of preserving and protecting natural features, such as waterways, trees, slopes, and 

ravines; 

• Be mindful of existing land uses and neighborhood character; and 
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• Coordinate with business and property owners along commercial corridors to develop vibrant 

commercial districts. 

Benchmarks and Performance Measures 

The City will monitor and measure its performance relative to this Policy. Benchmarks demonstrating 

success include: 

• Every street and neighborhood is a comfortable place for walking and bicycling; 

• Every child can walk or bike to school or a park safely; 

• Seniors, children, and disabled people can cross all streets safely and comfortably; 

• An active way of life is available to all; 

• There are zero traffic fatalities or serious injuries; 

• No unfiltered street water flows into local waterways; storm water volume is reduced; and 

• Retail streets stay or become popular regional destinations. 

The City will draw on the following data to measure performance. Additional performance measures may 

be identified as this Policy is implemented. 

• Number of crashes or transportation-related injuries reported to the Police Department. 

• Number and type of traffic safety complaints or requests. 

• Resident responses to transportation related questions in resident surveys. 

• Resident responses to post-project surveys. 

• The number of trips by walking, bicycling and transit (if applicable) as measured before and 

after the project. 

• Envision ratings from the Institute for Sustainable Infrastructure. 

• Speed statistics of vehicles on local streets. 

Implementation 

The goal of this Policy is to define and guide the implementation of Living Streets principles. Several 

steps still need to be taken to reach this goal. The first step will be to develop a Living Streets Plan to 

guide the implementation of the Policy. The Plan will: 

• Identify and implement standards or guidelines for street and intersection design, universal 

pedestrian access, transit accommodations, and pedestrian crossings; 

• Identify and implement standards or guidelines for streetscape ecosystems, including 

street water management, urban forestry, street furniture, and utilities; 

• Identify regulatory demands and their relationship to this Policy (ADA/PROWAG, MPCA, 

MNMUTCD, MnDOT state aid, watershed districts); 

• Define the process by which residents participate in street design and request Living Streets 

improvements; and 

• Define standards for bicycle and pedestrian connectivity to ensure access to key public, private 

and regional destinations. 
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Additional implementation steps include: 

• Communicate this Policy to residents and other stakeholders; educate and engage on an 

ongoing basis; 

• Update City ordinances, engineering standards, policies and guidelines to agree with this 

Policy; 

• Inventory building and zoning codes to bring these into agreement with Living Streets 

principles as established by this Policy; 

• Update and document maintenance policies and practices to support Policy goals; 

• Update and document enforcement policies and practices to ensure safe streets for all modes; 

• Incorporate Living Streets concepts in the next circulation of the City's general plans 

(Comprehensive Plan, Bicycle Plan, Active Routes to School Plan, etc.); 

• Incorporate Living Streets as a criteria when evaluating transportation priorities in the Capital 

Improvement Plan (CIP); 

• Review and update funding policies to ensure funding sources for Living Streets projects; and 

• Coordinate with partner jurisdictions to achieve goals in this Policy. 
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